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Auckland Transport Designation Conditions – NoR 1, 2, 4, 5 and 6 

Condition 
Number 

NoR 
Applies to 

Condition 

 

DEFINITIONS 

 

1 

2 

4 

5 

6 

Consult 

Consulting 

Consultation 

The process of providing information about the construction works, and 
receiving for consideration, information from stakeholders, directly 
affected and affected in proximity parties, regarding those effects and 
proposals for the management and mitigation of them. 

 

1 

4 

5 

6 

Fully operational 
traffic lane 

May include a traffic lane that is subject to a reduced speed limit, or one 
which may have a temporary reduction in the lane width, due to 
construction activity. 

 

1 

4 

5 

6 

Two way access 
Access into and out from a site or a road.  This access may include 
restrictions (eg. left in, left out) where these are specified within the 
relevant conditions.  

 

1 

2 

4 

5 

6 

Notable Noise 
and Vibration 
Receivers 

Receivers that undertake activities that rely on a particularly low noise 
and vibration environment. For these designations these are defined as:   

 Public Performance Theatres; 

 Recording Studios, both sound and television (excluding Mediaworks 
spaces addressed by Condition 35);  

 In relation to sensitive equipment - Medical Facilities and Scientific 
Laboratories;  

 In relation to the requirement to record witness statements - The 
Auckland District Court in Albert Street 

 

1 

2 

4 

5 

6 

Sensitive Noise 
and Vibration 
Receivers 

Receivers that may be disturbed during rest, concentration, 
communication  or prayer. For these designations these include (but are 
not limited to): 

 Dwellings 

 Offices 

 Schools, including Child Care Centres and tertiary facilities 

 Libraries 

 Hospitals 

 Rest Homes 

 Marae and other Cultural Centres 

 Churches 

 Hotels or other accommodation facilities  

 

1 

2 

4 

Site Specific 
Construction 
Noise and 
Vibration 

These include site specific construction noise management plans 
(SSCNMP), site specific construction vibration plans (SSCVMP), or a 
combination of both noise and vibration in one plan (SSCNVMP) to 
address the effects from the construction activity on notable or sensitive 
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Condition 
Number 

NoR 
Applies to 

Condition 

 

5 

6 

Management 
Plans  

receivers.  

 

1 

2 

4 

5 

6 

Best practicable 
option 

Has the meaning under the Resource Management Act 1991 and, for the 
purpose of these conditions, comprises the best practicable option for 
minimising the effects of any construction activity (including effects on 
the transport network or heritage values) on the receiver. 

 

1 

2 

4 

5 

6 

Historic Character  

This includes heritage buildings, sites and places identified in the New 
Zealand Historic Places Trust register or in the Auckland Council District 
Plan (Isthmus or Central Area Sections) or as specifically identified in 
conditions.  

 

1 

2 

4 

5 

6 

Mana Whenua  

Mana whenua for the purpose of this designation are considered to be 
the following (in no particular order), who at the time of Notice of 
Requirement expressed a desire to be involved in the City Rail Link 
Project: 

 Ngati Maru 

 Ngati Paoa 

 Ngai Tai ki Tamaki 

 Ngati Te Ata 

 Ngati Whatua o Orakei 

 Te Akitai 

 Te Kawerau o maki 

 Ngati Tamaoho 

 

 

1 

2 

4 

5 

6 

Material change 

Material change will include amendment to any base information 
informing the CEMP or other Plan or any process, procedure or method 
of the CEMP or other Plan which has the potential to materially increase 
adverse effects on a particular receiver.  For clarity, changes to personnel 
and contact schedules do not constitute a material change. 

 

1 

2 

4 

5 

6 

Delivery Work 
Plans 

Delivery Work Plans will contain specific objectives and methods for 
avoiding, remedying or mitigating effects and address the following 
topics: 

(a) Transport, Access and Parking; 

(b) Construction noise and vibration; 

(c) Historic Character (including Archaeology);   

(d) Urban Design (including landscape and station plans);  

(e) Trees and vegetation; 

(f) Social Impact and Business Disruption; 

(g) Air quality;  

(h) Public Art; and 

(i) Contamination. 
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Condition 
Number 

NoR 
Applies to 

Condition 

 

ABBREVIATIONS 

CEMP Construction Environmental Management Plan  

DWP Delivery Work Plan  

NoR  Notice of Requirement  

ONVMP  Operational Noise and Vibration Management Plan  

SSCNVMP Site Specific Noise and Vibration Management Plan  

GENERAL CONDITIONS 

1 

1 

2 

4 

5 

6 

1.1. Except as modified by the conditions below and subject to final detailed design, the City 
Rail Link Project shall be undertaken in general accordance with the information 
provided by the Requiring Authority in the Notice of Requirement dated 23 August 2012 
and supporting documents (as updated by information provided by the Requiring 
Authority up until the close of the Hearing) being: 

(a) Assessment of Environmental Effects report (contained in Volume 2 of the Notice of 
Requirement suite of documents, dated 15 August 2012 Rev B); 

(b) Supporting environmental assessment reports (contained in Volume 3 of the  Notice 
of Requirement suite of documents, dated August 2012); 

(c) The Concept Design Report (contained in Volume 2 of the Notice of Requirement 
suite of documents, dated 13 August 2012 Rev 3); 

(d) Plan sets: 

(i) Land requirement plans (contained in Volume 1 of the Notice of Requirement 
suite of documents, dated 15 August 2012); 

(ii) Plans contained in the Concept Design Report Appendices (contained in Volume 
3 of the Notice of Requirement suite of documents, dated 13 August 2012 Rev 
3). 

(e) Information provided in response to the Section 92 requests and/or in advance of the 
Council’s section 42A report, including the following:  

(i) “City Rail Link Notice of Requirement: Social Impact Assessment” prepared by 
Beca Carter Hollings & Ferner Ltd (Beca), dated 19 April 2011 (approved for 
release 19 April 2013);  

(ii) “City Rail Link – Supplementary Report: Traffic Modelling of Alternative 
Construction Scenarios” prepared by Flow Transportation Specialists Ltd, dated 
22 May 2013.  

(f) Evidence (including supplementary evidence) provided prior to and at the Council 
hearing, including but not limited to:  

(i) Statement of Evidence by Ian Clark (Transport) dated 2 July 2013;  

(ii) “Drawing 0220, Revision B” dated 20 August 2013, being part of the City Rail Link 
Project: Mt Eden Worksite set by Aurecon, submitted as part of the Second 
Supplementary Statement of Evidence of William (Bill) Russell Newns for 
Auckland Transport;  

(iii) “City Rail Link Notice of Requirement: Outline Plan Process and Environmental 
Management Plan System (Indicative)” prepared by Beca Carter Hollings & 
Ferner Ltd, dated 27 September 2013;  

(iv) “City Rail Link: Indicative Communication and Consultation Plan” prepared by 
Auckland Transport, dated September 2013;  
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Condition 
Number 

NoR 
Applies to 

Condition 

 

“Outline Social Impact and Business Disruption Delivery Work Plan” submitted as 
Attachment A to the Statement of Evidence of Amelia Joan Linzey (Beca Carter 
Hollings & Ferner Ltd), dated 26 September 2013. 

1.2 Where there is inconsistency between:  

(a) The documents listed above and these conditions, these conditions shall prevail;  

(b) The information and plans lodged with the requirements and presented at the 
Council Hearing, the most recent information and plans shall prevail;  

(c) The indicative management plans and evidence presented at the Council Hearing and 
the management plans (DWPs, CEMP, etc) required by the conditions of these 
designations and submitted through the Outline Plan, the requirements of the 
management plans shall prevail. 

2 

1 

2 

4 

5 

6 

2.1 In accordance with section 184(1) of the Resource Management Act 1991 (the RMA), 
these designations shall lapse if not given effect to within 15 years from the date on 
which they are confirmed. 

3 

1 

2 

4 

5 

6 

3.1 As soon as reasonably practicable, and no later than the point at which any part or parts 
of the City Rail Link become operational, the Requiring Authority shall: 

(a) Review the area and volume of land designated for the City Rail Link; 

(b) Identify any areas of designated land that are either no longer necessary for 
construction of the City Rail Link (if the City Rail Link has been constructed in part), or 
no longer necessary for the on-going operation and/or maintenance of the City Rail 
Link or for on-going mitigation measures; and 

(c) Give notice in accordance with Section 182 of the RMA for the removal of those parts 
of the designation identified in (b) above. 

PRE-CONSTRUCTION CONDITIONS  

4 

1 
2 
4 
5 
6 

Appointment of Communication and Consultation Manager 

4.1 Within three months of the confirmation of the designation the Requiring Authority shall 
appoint a Communication and Consultation Manager to implement the Pre-construction 
Communication and Consultation Plan (Condition 5).  The Communication and 
Consultation Manager shall be the main and readily accessible point of contact for 
persons affected by or interested in the City Rail Link Project until the commencement of 
the construction phase of the Project, or the contact person under Condition 14 is 
appointed. 

4.2 The Communication and Consultation Manager’s contact details (or, if appointed under 
Condition 14, that contact persons details) shall be listed in the Pre-construction 
Communication and Consultation Plan and listed on the Auckland Transport website, the 
City Rail Link Website, and the Auckland Council website. 

5 

1 
2 
4 
5 
6 

Pre-Construction Communication and Consultation Plan  

5.1 The objective of the Pre-construction Communication and Consultation Plan is to set out 
a framework to ensure appropriate communication and consultation is undertaken with 
the community, stakeholders, affected parties and affected in proximity parties prior to 
the commencement of construction of the City Rail Link.  

5.2 The Requiring Authority shall prepare a Pre-Construction Communication and 
Consultation Plan.  This Plan shall be submitted to Auckland Councils Major Infrastructure 
Projects Team Manager, within 2 months of the Designation being confirmed, for 
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Condition 
Number 

NoR 
Applies to 

Condition 

 

confirmation that the Plan has been prepared in accordance with this condition.  

5.3 The Plan shall be implemented and complied with within 3 months from the confirmation 
of the designations until the commencement of the construction of the City Rail Link.  

5.4 This Plan shall set out recommendations and requirements (as applicable) that should be 
adopted by and/or inform the development of the CEMP and DWPs.   

5.5 The Pre-construction Communication and Consultation Plan shall set out how the 
Requiring Authority will:  

(a) Inform the community of Project progress and likely commencement of construction 
works and programme;  

(b) Engage with the community in order to foster good relationships and to provide 
opportunities for learning about the Project; 

(c) Obtain (and specify reasonable timeframes for) feedback and input from 
Stakeholders, directly affected and affected in proximity parties regarding the 
development of the CEMP and DWPs;  

(d) Respond to queries and complaints.  Information shall include but not be limited to:  

(i) Who is responsible for responding;  

(ii) How responses will be provided;  

(iii) The timeframes that the responses will be provided within.  

(e) Where feedback (in accordance with this condition) is provided, the Pre-construction 
Communication and Consultation Plan shall articulate how that feedback has 
informed the development of the CEMP and DWPs and where it has not, reasons 
why it hasn’t;  

(f) Provide updates on the property acquisition process as well as the management 
strategy for properties acquired by the Requiring Authority for the construction of 
the City Rail Link. 

5.6 The Pre-Construction Communication and Consultation Plan shall be prepared in 
consultation with Stakeholders, directly affected parties and affected in proximity parties 
including, but not limited to: 

(a) All property owners and occupiers identified within the designation footprint; 

(b) All property owners and occupiers adjacent to construction sites (Britomart and 
Albert Street (NoR 1), Karangahape Road (NoR 4), Newton Station (NoR 5), and the 
main construction site including grade separation works at Normanby Road and 
Porters Ave (NoR 6)); 

(c) New Zealand Historic Places Trust (NZHPT); 

(d) Department of Corrections; 

(e) Ministry of Justice;  

(f) MediaWorks;  

(g) Network Utility Operators;  

(h) Bear Park Early Childhood Centre;  

(i) Body Corporate 164980 & Tenham Investments Limited 

(j) Community Liaison Group(s) (refer Condition 7);  

5.7 The Pre-construction Communication and Consultation Plan shall, as a minimum, include: 

(a) A communications framework that details the Requiring Authority’s communication 
strategies, the accountabilities, frequency of communications and consultation, the 
range of communication and consultation tools to be used (including any modern 
and relevant communication methods, newsletters or similar, advertising etc.), and 
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Condition 
Number 

NoR 
Applies to 

Condition 

 

any other relevant communication matters; 

(b) Details of the Communication and Consultation Manager for the pre-construction 
period (Condition 4 of this designation) including their contact details (phone, email 
and postal address); 

(c) The methods for identifying, communicating and consulting with stakeholders, 
directly affected parties and affected in proximity parties and other interested 
parties.  Such methods shall include but not be limited to:  

(i) Newsletters;  

(ii) Newspaper advertising;  

(iii) Notification and targeted consultation with stakeholders, affected parties and 
affected in proximity parties; and  

(iv) The use of the project website for public information.  

(d) The methods for identifying, communicating and consulting with the owners of 1 
Queen Street (HSBC House) and 21 Queen Street (Zurich House) regarding the 
development of the City Rail Link design and construction methodology between 
Britomart Transport Centre and Customs Street (through the Downtown Shopping 
Centre site).  

(e) The methods for communicating and consulting with mana whenua for the 
implementation of mana whenua principles for the project (refer to condition 8 and 
48);  

(f) The methods for communicating and consulting with the Community Liaison 
Group(s); 

(g) How communication and consultation activity will be recorded; and 

(h) Methods for recording reasonably foreseeable future planned network utility works 
so that these can be considered and incorporated, where appropriate, into the City 
Rail Link design. 

5.8 The Pre-construction Communication and Consultation Plan will be publicly available 
once finalised and for the duration of construction.  

6 

1 

2 

4 

5 

6 

Network Utility Operators 

6.1 Under s 176(1)(b) of the Resource Management Act 1991 (RMA) no person may do 
anything in relation to the designated land that would prevent or hinder the City Rail Link, 
without the prior written consent of the Requiring Authority. 

6.2 In the period before construction begins on the City Rail Link (or a section thereof), the 
following activities undertaken by Network Utility Operators will not prevent or hinder 
the City Rail Link, and can be undertaken without seeking the Requiring Authority’s 
written approval under section 176(1)(b) of the RMA:   

(a) Maintenance and urgent repair works of existing Network Utilities;  

(b) Minor renewal works to existing Network Utilities necessary for the on-going 
provision or security of supply of Network Utility Operations;  

(c) Minor works such as new property service connections; 

(d) Upgrades to existing Network Utilities within the same or similar location with the 
same or similar effects on the City Rail Link designation.  

6.3 For the avoidance of doubt, in this condition an “existing Network Utility” includes 
infrastructure operated by a Network Utility Operator which was: 

(a) In place at the time the notice of requirement for the City Rail Link was served on 
Auckland Council (23 August 2012); or 

(b) Undertaken in accordance with this condition or the section 176(1)(b) RMA process. 
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Condition 
Number 

NoR 
Applies to 

Condition 

 

7 

1 
2 
4 
5 
6 

Community Liaison Groups 

7.1 Within three months of the confirmation of the designations the Requiring Authority 
shall, in consultation with the Auckland Council, establish at least one Community Liaison 
Group in each of the following key construction areas:  

(a) Britomart and Albert Street (NoR 1) 

(b) Karangahape Road (NoR 4) 

(c) Newton Station (NoR 5) 

(d) Main Construction site (NoR 6) 

7.2 The number of Groups shall be confirmed with the Auckland Council.  

7.3 The membership of the Community Liaison Group(s) shall include representative(s) of the 
Requiring Authority and be open to all directly affected and affected in proximity parties 
to the Project  including, but not limited to the following: 

(a) Representative(s) for and/or directly affected and affected in proximity property 
owners and occupiers; 

(b) CBD Residents Advisory Group; 

(c) The Karangahape Road Business Association; 

(d) Eden Terrace Business Association;  

(e) Heart of the City;  

(f) Roman Catholic Diocese of Auckland;  

(g) St Patrick’s Cathedral; and 

(h) St Benedict’s Parish. 

7.4 In addition to the requirements in Condition 5, the purpose of the Groups shall be to: 

(a) Provide a means for receiving regular updates on Project progress; 

(b) Monitor the effects of constructing the Project on the community by providing a 
regular forum through which information about the Project can be provided to the 
community. 

(c) Enable opportunities for concerns and issues to be reported to and responded by the 
Requiring Authority. 

(d) Provide feedback on the development of the CEMP and DWPS.   

(e) Proposed potential joint initiatives to the Requiring Authority for the Property 
Management Strategy regarding the interim use of properties including vacant land 
acquired for the construction of the City Rail Link. 

7.5 The Requiring Authority will consult with the Groups in respect of the development of the 
CEMP and DWPs.  

7.6 The Requiring Authority will appoint one or more persons appropriately qualified in 
community consultation as the Community Consultation Advisor(s) to: 

(a) Provide administrative assistance to the Groups; 

(b) Ensure the Groups are working effectively (including the development of a Code of 
Conduct) and appropriate procedures for each Group; and  

(c) Act as a community consultation advisor to the Group.  

7.7 The Requiring Authority will use its best endeavours to ensure that the Groups meet at 
least annually until the commencement of construction and then at least once every 
three months or as otherwise required once construction commences. 

7.8 Once construction has commenced the Requiring Authority will provide an update at 
least every three months (or as otherwise agreed) to the Groups on compliance with the 
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Condition 
Number 

NoR 
Applies to 

Condition 

 

designation conditions and the CEMP and DWP and any material changes to these plans.  

7.9 The Requiring Authority shall provide reasonable administrative support for the Groups 
including organising meetings at a local venue, inviting all members of the Groups, as well 
as the taking and dissemination of meeting minutes. 

7.10 The Groups shall continue for the duration of the construction phase of the Project and 
for six months following completion of the Project.  

8 

1 

2 

4 

5 

6 

Mana Whenua Consultation 

8.1 Within three months of the confirmation of the designations the Requiring Authority shall 
establish a kaitiaki or mana whenua forum to provide for an on-going role in the design 
and construction of the CRL Project.  

8.2 The frequency at which the forum meets shall be agreed between the Requiring 
Authority and mana whenua. 

8.3 The role of the mana whenua forum may include the following: 

(a) Developing practical measures to give effect to the principles in the Urban Design 
DWP (refer to Condition 49); 

(b) Input into, where practicable, the design of the stations (refer to Condition 54); 

(c) Input into the preparation of the CEMP and DWPs; 

(d) Working collaboratively with the Requiring Authority around built heritage and 
archaeological matters; 

(e) Undertaking kaitiakitanga responsibilities associated with the City Rail Link Project, 
including monitoring, assisting with discovery procedures, and providing mātauranga 
Māori input in the relevant stages of the Project; and 

(f) Providing a forum for consultation with mana whenua regarding the names for the 
City Rail Link stations, noting that there may be formal statutory processes outside 
the project (such as the New Zealand Geographic Board) which may be involved in 
any decision making on station names. 

8.4 The mana whenua forum may provide written advice to the Requiring Authority in 
relation to any of the above matters.  The Requiring Authority must consider this advice 
and the means by which any suggestions may be incorporated in the City Rail Link project.  

 

9 

1 

2 

4 

5 

6 

Network Utility Operator Liaison  

9.1 The Requiring Authority and its contractor shall: 

(a) Work collaboratively with Network Utility Operators during the development of the 
further design for the City Rail Link to provide for the ongoing operation and access 
to network Utility operations; 

(b) Undertake communication and consultation with Network Utility Operators as soon 
as reasonably practicable, and at least once prior to construction timing being 
confirmed and construction methodology, and duration being known; and  

(c) Work collaboratively with Network Utility Operators during the preparation and 
implementation of the CEMP (Condition 24) and DWPs in relation to management of 
adverse effects on Network Utility Operations.  

9.2 A summary of the communication and consultation undertaken between the Requiring 
Authority and Network Utility Operators prior to construction commencing shall be 
provided as part of the Outline Plan.   

9.3 The Requiring Authority shall undertake on-going communication and consultation with 
Network Utility operators throughout the duration of construction, including in relation 
to changes envisaged by Conditions 22 and 23 affecting Network Utility Operations to 
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Condition 
Number 

NoR 
Applies to 

Condition 

 

ascertain whether or not any changes or updates to the CEMP Network Utilities section 
are required to address unforeseen effects. 

CONSTRUCTION CONDITIONS 

10 

1 

2 

4 

5 

6 

Outline Plan Requirements 

10.1 The Requiring Authority shall submit an Outline Plan to the Auckland Council for the 
construction of the City Rail Link in accordance with section 176A of the RMA. The Outline 
Plan shall include:  

(a) The Communication and Consultation Plan (Condition 15);  

(b) The Construction Environmental Management Plan (CEMP);  

(c) Delivery Work Plans (DWPs);  

(d) Site Specific Construction Noise/Vibration Management Plans (SSCNVMPs) and 
Notable Receiver Management Plans; and  

(e) Any other information required by the conditions of this designation associated with 
the construction of the City Rail Link.  

10.2 The plans listed in Condition 10.1 above must clearly document the comments and inputs 
received by the Requiring Authority during its consultation with stakeholders, affected 
parties and affected in proximity parties, and any recommendations received as part of 
the Independent Peer Review Panel process (where applicable), along with a clear 
explanation of where any affected party comments or peer review recommendations 
have not been incorporated, and the reasons why not.  

10.3 The Requiring Authority may choose to give effect to the designation conditions 
associated with the construction of the City Rail Link:  

(a) Either at the same time or in parts; 

(b) By submitting one or more:  

(i) Communication and Consultation Plans; 

(ii) CEMP;   

(iii) DWPs; and  

(iv) SSCNVMPs, SSCNMPs and SSCVMPs 

10.4 These plans should clearly show how the part integrates with adjacent City Rail Link 
construction works and interrelated activities.  This particularly applies where the Urban 
Design DWP is submitted as a number of plans.  

10.5 Early engagement will be undertaken with Auckland Council in relation to preparation 
and submission of the Outline Plan to establish a programme for the Outline Plan process 
to ensure achievable timeframes for both parties.  

10.6 All works shall be carried out in accordance with the Outline Plan(s) required by this 
condition. 

11 

1 

2 

4 

5 

6 

Independent Peer Review of CEMP and DWPs 

11.1 Prior to submitting the CEMP and DWPs to Auckland Council for the construction of the 
City Rail Link, the Requiring Authority shall engage suitably qualified independent 
specialists agreed to by Auckland Council to form an Independent Peer Review Panel.  
The purpose of the Independent Peer Review Panel is to undertake a peer review of the 
CEMP and the DWPs, and provide recommendations on whether changes are required to 
the CEMP and DWPs in order to meet the objective and other requirements of these 
conditions. 

11.2 The CEMP and DWPs must clearly document the comments and inputs received by the 
Requiring Authority during its consultation with stakeholders, affected parties and 
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Number 

NoR 
Applies to 

Condition 

 

affected in proximity parties, along with a clear explanation of where any comments have 
not been incorporated, and the reasons why not.  This information must be included in 
the CEMP and DWPs provided to both the independent peer reviewer and Auckland 
Council as part of this condition.  

11.3 The CEMP and DWP’s submitted to Auckland Council shall demonstrate how the 
recommendations from the independent peer reviewers have been incorporated, and, 
where they have not, the reasons why not. 

11.4 In reviewing an Outline Plan submitted in accordance with these designation conditions, 
Auckland Council shall take into consideration the independent specialist peer review 
undertaken in accordance with this condition and any additional information provided to 
Auckland Council by affected parties. 

12 
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Availability of Outline Plan(s) 

12.1 For the duration of construction the following plans and any material changes to these 
plans shall be made available for public viewing on the Project web site: 

(a) CEMP; 

(b) DWPs (including SSCNVMPs, SSCNMPs and SSCVMPs); and  

(c) Communication and Consultation Plan.  

12.2 A copy of these Plans will also be held and made available for viewing at each 
construction site.  

13 
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Monitoring of Construction Conditions 

13.1 The Requiring Authority, its contractor team, and the Auckland Council Consent 
Monitoring officer(s) shall establish and implement a collaborative working process for 
dealing with day to day construction processes, including monitoring compliance with the 
designation conditions and with the CEMP and DWPs (including SSCNVMPs, SSCNMPs and 
SSCVMPs) and any material changes to these plans associated with construction of the 
City Rail Link.  

13.2 This collaborative working process shall: 

(a) Operate for the duration of the construction works and for 6 months following 
completion of construction works where monitoring of designation conditions is still 
required, unless a different timeframe is mutually agreed between the Requiring 
Authority and the Auckland Council; 

(b) Have a “key contact” person representing the Requiring Authority and a “key 
contact” person representing the contractor team to work with the Auckland Council 
Consent Monitoring officer(s); 

(c) The “key contacts” shall be identified in the CEMP and shall meet at least monthly 
unless a different timeframe is agreed with the Auckland Council Consent Monitoring 
officer(s). The purpose of the meeting is to report on compliance with the 
designation conditions and with the CEMP, DWPs and material changes to these 
plans and on any matters of non-compliance and how they have been addressed; 

(d) Once construction has commenced, the Requiring Authority and / or the contractor 
shall provide an update to the Community Liaison Groups (Condition 7 of this 
designation) at least once every 3 months, or if in accordance with Condition 7 these 
groups meet more regularly, at least once every two months. 

13.3 The purpose and function of the collaborative working process is to: 

(a) Assist as necessary the Auckland Council Consent Monitoring officer(s) to confirm 
that: 

(i) The works authorised under these designations are being carried out in 



 

 
 

 City Rail Link Notice of Requirement 

Page 16 

 

Condition 
Number 

NoR 
Applies to 

Condition 

 

compliance with the designation conditions, the CEMP, DWPs (including 
SSCNVMPs, SSCNMPs and SSCVMPs) and any material changes to these plans;  

(ii) The Requiring Authority and its contractor are undertaking all monitoring and 
the recording of monitoring results in compliance with the requirements of the 
CEMP and DWPs (including SSCNVMPs, SSCNMPs and SSCVMPs) and any 
material changes to these plans; 

(b) Subsequent to a confirmed Outline Plan, provide a mechanism through which any 
changes to the design, CEMP or DWPs, which are not material changes requiring 
approval under Condition 10 triggering the requirement for a new Outline Plan, can 
be required, reviewed and confirmed; 

(c) Advise where changes to construction works following a confirmed Outline Plan 
require a new CEMP or DWP (including SSCNVMPs, SSCNMPs and SSCVMPs);   

(d) Review and identify any concerns or complaints received from, or related to, the 
construction works monthly (unless a different timeframe is mutually agreed with 
the Auckland Council Consent Monitoring officer) and adequacy of the measures 
adopted to respond to these. 

Communication and Consultation 

14 
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Contact Person 

14.1 The Requiring Authority shall make a contact person available 24 hours seven days a 
week for the duration of construction for public enquiries on the construction works.  

15 
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Communication and Consultation Plan  

15.1 The objective of the Communication and Consultation Plan is to set out a framework to 
ensure appropriate communication and consultation is undertaken with the community, 
stakeholders, affected parties and affected in proximity parties during the construction of 
the City Rail Link.  

15.2 The Requiring Authority shall prepare a Communication and Consultation Plan which shall 
be implemented and complied with for the duration of the construction of the City Rail 
Link.  

15.3 The Communication and Consultation Plan shall set out how the Requiring Authority will:  

(a) Inform the community of construction progress and future construction activities and 
constraints that could affect them;  

(b) Provide early information on key Project milestones; 

(c) Obtain and specify a reasonable timeframe (being not less than 10 working days), for 
feedback and inputs from directly affected and affected in proximity parties 
regarding the development (as part of the review process provided by Condition 22) 
and implementation of  the CEMP or DWPs (including SSCNVMPs, SSNMPs and 
SSCVMPs); and 

(d) Respond to queries and complaints including but not limited to: 

(i) Who is responsible for responding;  

(ii) How responses will be provided;  

(iii) The timeframes that responses will be provided within.   

15.4 The Communication and Consultation Plan shall as a minimum include: 

(a) A communications framework that details the Requiring Authority’s communication 
strategies, the accountabilities, frequency of communications and consultation, the 
range of communication and consultation tools to be used (including any modern 
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and relevant communication methods, newsletters or similar, advertising etc), and 
any other relevant communication matters; 

(b) The Communication and Consultation Manager for the Project including their contact 
details (phone, email and postal address); 

(c) The methods for identifying, communicating and consulting with persons affected by 
the project including but not limited to: 

(i) All property owners and occupiers within the designation footprint 

(ii) All property owners and occupiers adjacent to construction sites (Britomart and 
Albert Street (NoR 1), Karangahape Road (NoR 4), Newton Station (NoR 5), Main 
Construction site and the works at Normanby Road and Porters Ave (NoR 6)) 

(iii) New Zealand Historic Places Trust (NZHPT) 

(iv) Department of Corrections (including the entity contracted by Department of 
Corrections to administer and run the Mt Eden Corrections facility at 1 Lauder 
Road) 

(v) Ministry of Justice (including but not limited to) confirming the details of the 
contact person required under Condition 14 of this designation, and to provide 
appropriate details (including but not restricted to timing, duration, scale, noise 
effects, vibration effects, access restrictions, and disruption to utilities) in 
respect to any works impacting the operation of the Auckland District Court at 
65-71 Albert Street, Auckland.  Communication and consultation of such details 
should be provided to the Ministry of Justice Auckland Property Programme 
Manager at least 9 months prior to the commencement of such works.  

(vi) Media Works 

(vii) Community Liaison Group(s) (refer Condition 7); 

(viii) Bear Park Early Childhood Centre;  

(ix) Body Corporate 164980 and Tenham Investments Ltd; 

(x) Network Utility Operators, including the process: 

 To be implemented to capture and trigger where communication and 
consultation is required in relation to any material changes affecting the 
Network Utilities; 

 For the Requiring Authority to give approval (where appropriate) to 
Network Utility Operators as required by section 176(1)(b) of the RMA 
during the construction period; 

  For obtaining any supplementary authorisations (including but not limited 
to resource consents (including those required under a National 
Environmental Standard) and easements); 

 For inspection and final approval of works by Network Utility Operators; and 

 For implementing conditions 9, 22, 23, and 24 of this designation in so far as 
they affect Network Utility Operations.  

(d) How stakeholders and persons affected by the project will be notified of the 
commencement of construction activities and works, the expected duration of the 
activities and works, and who to contact for any queries, concerns and complaints;  

(e) How stakeholders and persons affected by the project will be consulted in the 
development and review of the CEMP and DWPs (including SSCNVMPs, SSCNMPs and 
SSCVMPs), including specifying reasonable timeframes for feedback; 

(f) Methods for communicating in advance temporary traffic management measures 
and permanent changes to road networks and layouts to directly affected and in 
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proximity parties, bus (public and private) operators, taxi operators, bus users, and 
the general public; 

(g) Methods for communicating in advance to surrounding communities (including 
sensitive noise and vibration receivers) which must be notified at least 24 hours in 
advance where construction activities are predicted to:  

(i) Exceed the noise limits (refer Condition 31); or 

(ii) Exceed a vibration limit (refer Conditions 33 and 34); or  

(iii) Be within 200m of a blast site (refer Condition 32).  

Further provisions for Notable Noise and Vibration Receivers are contained in 
Condition 16.   

(h) Methods for communicating in advance proposed hours of construction activities 
outside of normal working hours and on weekends and public holidays, to 
surrounding communities, and methods to record and deal with concerns raised 
about such hours; 

(i) Methods for communicating and consulting with mana whenua for the duration of 
construction and implementation of mana whenua principles for the project (refer to 
Conditions 8 and 49); 

(j) Methods for communicating and consulting with the Auckland Council Parks 
Department regarding works to be undertaken to any trees on public land (streets, 
squares, etc.) located within the City Rail Link surface designation footprint, including 
how trees not being removed, or in close proximity to the surface designation 
footprint where works are occurring, will be protected;  

(k) Methods for communicating and consulting in advance of construction works with 
emergency services (Police, Fire, Ambulance) on the location, timing and duration of 
construction works, and particularly in relation to temporary road lane reductions 
and/or closures and the alternative routes or detours to be used, with specific detail 
around the management of the Fire and Ambulance from their central stations on 
Pitt Street; 

(l) A list of Stakeholders, directly affected and affected in proximity parties to the 
construction works who will be communicated with;  

(m) How communication and consultation activity relating to construction activities and 
monitoring requirements will be recorded; and 

(n) Methods for communicating and consulting with the Department of Corrections 
(including the entity contracted by Department of Corrections to administer and run 
the Mt Eden Corrections facility at 1 Lauder Road), to confirm the details of the 
contact person required under Condition 14 of this designation, and in respect of any 
works impacting on access or works in proximity to the Mt Eden Corrections Facility 
and the Boston Road Community Corrections site; including temporary traffic 
management measures and permanent changes to road networks and layouts which 
may impact on access to and from the Facility and the motorway network. 

15.5 The Communication and Consultation Plan shall also include (as relevant) linkages and 
cross-references to the CEMP and DWPs (including SSCNVMPs, SSCNMPs and SSCVMPs).  

15.6 The Communication and Consultation Plan shall include a summary of the communication 
and consultation undertaken between the Requiring Authority and parties as required by 
the Pre-construction Communication and Consultation Plan.  The summary shall include 
any outstanding issues or disputes raised by parties. The Communication and 
Consultation Plan shall be reviewed six monthly for the duration of construction and 
updated if required. Any updated Communication and Consultation Plan shall be 
provided to the “key contacts” (see Condition 13) and the Auckland Council Consent 
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Monitoring officer for review and agreement on any further action to be undertaken.  
Any further action recommended as a result of this review shall be undertaken by the 
Communication and Consultation Manager for the City Rail Link and confirmation of 
completion provided back to the Auckland Council Consent Monitoring officer. 

15.7 If, in the course of amendments undertaken as part of the review process, a material 
change to the Communication and Consultation Plan is made, those parties affected by 
the change shall be notified within 1 month of the material change occurring. 

16 

1 

4 

5 
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Communications – Notable Noise and Vibration Receivers  

16.1 A SSCNVMP shall be prepared for all Notable Noise and Vibration Receivers (refer 
Condition 39).  As part of the SSCNVMP (and further to Condition 15 of this designation), 
the Requiring Authority shall undertake communication and consultation, as soon as 
reasonably practicable (and at least once following confirmation of construction timing 
and methodology), with any Notable Noise and Vibration Receivers located within 200 
metres of blasting, or within 100 metres (either horizontally or vertically) of the 
designation footprint for other construction activities. Communication and consultation 
with these parties should focus on a collaborative approach to manage the adverse 
effects from construction noise and vibration while works are undertaken in the vicinity. 

16.2 The Requiring Authority shall undertake on-going communication and consultation with 
notable noise and vibration receivers throughout the duration of construction occurring 
in the vicinity. This communication shall be reported back to the “key contacts” (see 
Condition 13) and the Auckland Council Consent Monitoring officer for their review and 
confirmation of any further action to be undertaken. The Auckland Council Consent 
Monitoring Officer shall advise the Requiring Authority of its recommendation within 10 
working days of receiving this information from the Requiring Authority.  

17 
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Concerns and Complaints Management 

17.1 Upon receiving a concern or complaint during construction, the Requiring Authority shall 
instigate a process to address concerns or complaints received about adverse effects. This 
shall: 

(a) Identify of the nature of the concern or complaint, and the location, date and time of 
the alleged event(s); 

(b) Acknowledge receipt of the concern or complaint within 24 hours of receipt;  

(c) Respond to the concern or complaint in accordance with the relevant management 
plan , which may include monitoring of the activity by a suitably qualified expert, 
implementation of mitigation measures, and, in the case of noise and / or vibration, 
preparation of a site specific noise and / or vibration management plan (in 
accordance with Conditions 37 and 38); 

17.2 A record of all concerns and / or complaints received shall be kept by the Requiring 
Authority. This record shall include: 

(a) The name and address of the person(s) who raised the concern or complaint (unless 
they elect not to provide this) and details of the concern or complaint;  

(b) Where practicable, weather conditions at the time of the concern or complaint, 
including wind direction and cloud cover if the complaint relates to noise or air 
quality; 

(c) Known City Rail Link construction activities at the time and in the vicinity of the 
concern or complaint; 

(d) Any other activities in the area unrelated to the City Rail Link construction that may 
have contributed to the concern or complaint such as non-City Rail Link construction, 
fires, traffic accidents or unusually dusty conditions generally; 
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(e) Remedial actions undertaken (if any) and the outcome of these, including monitoring 
of the activity. 

17.3 This record shall be maintained on site, be available for inspection upon request, and 
shall be provided every two months (or as otherwise agreed) to the Auckland Council 
Consent Monitoring officer, and to the “key contacts” (see Condition 13). 

17.4 Where a complaint remains unresolved or a dispute arises, the Auckland Council 
Compliance Monitoring Officer will be provided with all records of the complaint and how 
it has been dealt with and addressed and whether the Requiring Authority considers that 
any other steps to resolve the complaint are required. Upon receiving records of the 
complaint the Auckland Council Compliance Monitoring Officer must determine whether 
a review of the CEMP and/or DWPs is required under Condition 22 to address this 
complaint. The Auckland Council Compliance Monitoring Officer shall advise the 
Requiring Authority of its recommendation within 10 working days of receiving the 
records of complaint.  

18 
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“One Network” Consultation 

18.1 The Requiring Authority and its contractor shall work collaboratively with the New 
Zealand Transport Agency (NZTA) during the preparation of the Traffic, Access and 
Parking DWP (Conditions 25, 27, 28, 29, and 30) in relation to confirming the 
management of adverse transport effects on the road network. A record of this 
consultation and outcomes shall be included in the Traffic, Access and Parking DWP. The 
Requiring Authority shall consult with the NZTA throughout the duration of construction 
on any changes or updates to the Traffic, Access and Parking DWP which relate to the 
management of the road network.   

Construction Environmental Management Plan (CEMP) and Delivery Work Plans (DWPs) 

19 
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Preparation, Compliance and Monitoring 

19.1 The objective of the CEMP and DWPs is to so far as is reasonably practicable, avoid, 
remedy or mitigate any adverse effects (including cumulative effects) associated with the 
City Rail Link construction.     

19.2 All works must be carried out in accordance with the CEMP, the DWPs required by these 
conditions and in accordance with any changes to plans made under Condition 23.  

19.3 The CEMP and DWPs shall be prepared, complied with and monitored by the Requiring 
Authority throughout the duration of construction of the City Rail Link.   

19.4 The DWPs shall give effect to the specific requirements and objectives set out in these 
designation conditions.  

19.5 The CEMP shall include measures to give effect to any specific requirements and 
objectives set out in these designation conditions that are not addressed by the DWPs.  

19.6 Where mitigation measures are required to be implemented by the Requiring Authority 
in relation to the construction of City Rail Link, it shall meet reasonable and direct costs of 
implementing such mitigation measures. 

20 
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CEMP Requirements 

20.1 In order to give effect to the objective in Condition 19.1, the CEMP must provide for the 
following:  

(a) In relation to NoR 2, the use of one Tunnel Boring Machine (unless the effects of 
using more than one Tunnel Boring Machine are not materially different from those 
associated with the use of one Tunnel Boring Machine);  

(b) Notice boards that clearly identify the Requiring Authority and the Project name, 
together with the name, telephone number and email address of the Site or Project 
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Manager and the Communication and Consultation Manager;  

(c) Training requirements for employees, sub-contractors and visitors on construction 
procedures, environment management and monitoring;  

(d) A Travel Management Plan for each construction site outlining onsite car parking 
management and methods for encouraging travel to the site using forms of transport 
other than private vehicle to assist in mitigating localised traffic effects; and  

(e) Where a complaint is received, the complaint must be recorded and responded to as 
provided for in Conditions 13, 15 and 17.  

20.2 The CEMP shall include details of: 

(a) The site or Project Manager and the Communication and Consultation Manager (who 
will implement and monitor the Communication and Consultation Plan), including 
their contact details (phone, email and physical address);  

(b) The Document management system for administering the CEMP, including review 
and Requiring Authority / Constructor / Auckland Council requirements; 

(c) Environmental incident and emergency management procedures; 

(d) Environmental complaint's management procedures (see also Condition 17); 

(e) An outline of the construction programme of the work, including construction hours 
of operation, indicating linkages to the DWPs which address the management of 
adverse effects during construction; 

(f) Specific details on demolition to be undertaken during the construction period; 

(g) Means of ensuring the safety of the general public; and 

(h) Methods to assess and monitor potential cumulative adverse effects. 

20.3 Subject to any alternative agreement with the landowner(s) of HSBC House and Zurich 
House, the Requiring Authority shall prepare specific construction methodologies for the 
works adjacent to 1 Queen Street and 21 Queen Street detailing how they will be 
undertaken to avoid compromising the structural integrity of the existing structures on 
the site including their foundation systems. The specific construction methodologies shall 
be prepared in consultation with the owner(s) of these properties. A record of this liaison 
and outcomes shall be included in the CEMP as part of the Outline Plan.  This summary 
must provide a clear explanation of where any comments have not been incorporated 
into the CEMP, and the reasons why not.  This summary must be provided to both the 
Independent Peer Review Panel and Auckland Council as part of the Outline Plan process.   

21 
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CEMP Construction Works Requirements  

21.1 In order to give effect to the objective in Condition 19.1, the CEMP shall include the 
following details and requirements in relation to all areas within the surface designation 
footprint where construction works are to occur, and / or where materials and 
construction machinery are to be used or stored: 

(a) Where access points are to be located and procedures for managing construction 
vehicle ingress and egress to construction support and storage areas; 

(b) Methods for managing the control of silt and sediment within the construction area; 

(c) Methods for earthworks management (including depth and extent of earthworks and 
temporary, permanent stabilisation measures and monitoring of ground movement) 
for earthworks adjacent to buildings and structures;  

(d) Measures to adopt to keep the construction area in a tidy condition in terms of 
disposal / storage of rubbish and storage unloading of construction materials 
(including equipment). All storage of materials and equipment associated with the 
construction works shall take place within the boundaries of the designation; 
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(e) Measures to ensure all temporary boundary / security fences associated with the 
construction of the City Rail Link are maintained in good order with any graffiti 
removed as soon as possible; 

(f) For the duration of construction affecting Lower Queen Street or Queen Elizabeth II 
Square, construction fences and / or hoardings shall be placed no closer than 3 
metres from the north frontage (building frontage onto Queen Elizabeth II Square) of 
21 Queen Street in the vicinity of the entrance to the ground level retail space and 
the main pedestrian entrance to the building.  

(g) The location and specification of any temporary acoustic fences and visual barriers, 
and where practicable, opportunities for mana whenua (see Condition 8) and 
community art or other decorative measures along with viewing screens to be 
incorporated into these without compromising the purpose for which these are 
erected; 

(h) How the construction areas are to be fenced and kept secure from the public and, 
where practicable and without compromising their purpose  how opportunities for 
public viewing, including provision of viewing screens and display of information 
about the project and opportunities for mana whenua and community art or other 
decorative measures can be incorporated to enhance public amenity and connection 
to the project;  

(i) The location of any temporary buildings (including workers offices and portaloos) and 
vehicle parking (which  should be located within the construction area and not on 
adjacent streets); 

(j) Methods to control the intensity, location and direction of artificial construction 
lighting to avoid light spill and glare onto sites adjacent construction areas;  

(k) Methods to ensure the prevention and mitigation of adverse effects associated with 
the storage, use, disposal, or transportation of hazardous substances; 

(l) That onsite stockpiling of spoil or fill at Downtown and Lower Albert Street 
construction yards be minimised where practicable;  

(m) That site offices and less noisy construction activities be located at the edge of the 
construction yards where practicable; and  

(n) Methods for management of vacant areas once construction is completed in 
accordance with the Urban Design DWP. 

21.2Subject to any alternative arrangement with the landowner of the Downtown Shopping 
Centre, the Downtown construction yard, including QEII Square, Downtown Shopping Centre 
and Lower Albert Street, shall be progressively released from occupation for construction 
purposes where the area or any part of the area is no longer required for construction.  

22 
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Review Process for CEMP and DWPs 

22.1 The CEMP and DWPs shall be reviewed at least annually or as a result of a material 
change to the City Rail Link project or to address unforeseen adverse effects arising from 
construction or unresolved complaints.  Such a review may be initiated by either 
Auckland Council or the Requiring Authority.  The review shall take into consideration: 

(a) Compliance with designation conditions, the CEMP, DWPs (including SSCNVMPs, 
SSCNMPs and SSCVMPs) and material changes to these plans; 

(b) Any changes to construction methods; 

(c) Key changes to roles and responsibilities within the City Rail Link project; 

(d) Changes in industry best practice standards; 

(e) Changes in legal or other requirements; 

(f) Results of monitoring and reporting procedures associated with the management of 
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adverse effects during construction;  

(g) Any comments or recommendations received from Auckland Council regarding the 
CEMP and DWPs (including SSCNVMPs, SSCNMPs and SSCVMPs); and  

(h) Any unresolved complaints and any response to the complaints and remedial action 
taken to address the complaint as required under Condition 17.  

22.2 A summary of the review process shall be kept by the Requiring Authority, provided 
annually to the Auckland Council, and made available to the Auckland Council upon 
request. 

23 
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Update of CEMP and DWPs following Review 

23.1 Following the CEMP and DWPs review process described in Condition 22, the CEMP may 
require updating.  

23.2 Any material change to the CEMP and DWP must be consistent with the purpose and 
objective of the relevant condition.  

23.3  Affected parties will be notified of the review and any material change proposed to the 
CEMP and DWPs (including SSCNVMPs, SSCNMPs and SSCVMPs). 

23.4 The CEMP and DWPs must clearly document the comments and inputs received by the 
Requiring Authority from affected parties about the material change, along with a clear 
explanation of where any comments have not been incorporated, and the reasons why 
not.  

23.5 Any material change proposed to the CEMP and DWPs shall be subject to an independent 
peer review as required by Condition 11.  

23.6 Following that review any material change proposed to the CEMP and DWPs relating to 
an adverse effect shall be submitted for approval to Auckland Council Compliance and 
Monitoring Officer, at least 10 working days prior to the proposed changes taking effect. 
If any changes are not agreed, the relevant provisions of the RMA relating to approval of 
outline plans shall apply. 

24 
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Network Utilities 

24.1 To manage the adverse effects on Network Utilities Operations during the construction of 
the City Rail Link, the following shall be included in the CEMP. 

24.2 The purpose of this section of the CEMP shall be to ensure that the enabling works and 
construction of the City Rail Link adequately take account of, and include measures to 
address the safety, integrity, protection or, where necessary, relocation of existing 
network utilities that traverse, or are in close proximity to, the designation during the 
construction of the City Rail Link.  

24.3 For the avoidance of doubt and for the purposes of this condition an “existing Network 
Utility” includes infrastructure operated by a Network Utility Operator which was: 

(a) In place at the time the notice of requirement for the City Rail Link was served on 
Auckland Council (23 August 2012); or 

(b) Undertaken in accordance with condition 6 of this designation or the section 
176(1)(b) RMA process. 

24.4 The CEMP shall be prepared in consultation with Network Utility Operators who have 
existing Network Utilities that traverse, or are in close proximity to, the designation and 
shall be adhered to and implemented during the construction of the City Rail Link. The 
CEMP shall include as a minimum: 

(a) Cross references to the Communication and Consultation Plan for the methods that 
will be used to liaise with all Network Utility Operators who have existing network 
utilities that traverse, or are in close proximity to, the designation; 
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(b) Measures to be used to accurately identify the location of existing Network Utilities, 
and the measures for the protection, support, relocation and/or reinstatement of 
existing Network Utilities; 

(c) Methods to be used to ensure that all construction personnel, including contractors, 
are aware of the presence and location of the various existing Network Utilities (and 
their priority designations) which traverse, or are in close proximity to, the 
designation, and the restrictions in place in relation to those existing Network 
Utilities.  This shall include: 

(i) Measures to provide for the safe operation of plant and equipment, and the 
safety of workers, in proximity to existing Network Utilities; 

(ii) Plans identifying the locations of the existing Network Utilities (and their 
designations) and appropriate physical indicators on the ground showing specific 
surveyed locations; 

(d) Measures to be used to ensure the continued operation of Network Utility 
Operations and the security of supply of the services by Network Utility Operators at 
all times; 

(e) Measures to be used to enable Network Utility Operators to access existing Network 
Utilities for maintenance at all reasonable times on an ongoing basis during 
construction, and to access existing Network Utilities for emergency and urgent 
repair works at all times during the construction of the City Rail Link; 

(f) Contingency management plans for reasonably foreseeable circumstances in respect 
of the relocation and rebuild of existing Network Utilities during the construction of 
the City Rail Link; 

(g) A risk analysis for the relocation and rebuild of existing Network Utilities during the 
construction of the City Rail Link; 

(h) Earthworks management (including depth and extent of earthworks and temporary 
and permanent stabilisation measures), for earthworks in close proximity to existing 
Network Utilities; 

(i) Vibration management and monitoring for works in close proximity to existing 
Network Utilities; 

(j) Emergency management procedures in the event of any emergency involving existing 
Network Utilities; 

(k) The process for providing as-built drawings showing the relationship of the relocated 
Network Utilities to the City Rail Link to Network Utility Operators and the timing for 
providing these drawings; 

(l) Measures to ensure that network utility services are not interrupted to the Mt Eden 
Corrections Facility as a result of City Rail Link works. The requiring authority shall 
advise the Department of Corrections and the entity contracted by Department of 
Corrections to administer and run the Mt Eden Corrections facility at 1 Lauder Road, 
of any works on network utilities in the vicinity of the Mt Eden Corrections Facility 
which may impact on utility service provision to the Mt Eden Corrections Facility at 
least 14 days prior to those works occurring to allow the Department of Corrections 
(and the entity contracted to administer and run the facility at 1 Lauder Road) to 
arrange suitable contingencies. Communication and consultation with the 
Department of Corrections, and the entity contracted to administer and run the 
facility at 1 Lauder Road, shall be recorded in accordance with condition 15) of this 
designation. The Requiring Authority shall be responsible for ensuring that 
construction works do not interrupt network utility services to the Mt Eden 
Corrections Facility, unless by prior arrangement with Department of Corrections and 
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the entity contracted by Department of Corrections to administer and run the Mt 
Eden Corrections facility at 1 Lauder Road. 

(m) A summary of the consultation (including any methods or measures in dispute and 
the Requiring Authorities response to them) undertaken between the Requiring 
Authority and any Network Utility Operators during the preparation of the CEMP. 

24.5 If the Requiring Authority and a Network Utility Operator cannot agree on the methods 
proposed under the CEMP to manage the construction effects on the Operator’s network 
utility operation, unless otherwise agreed, each party will appoint a suitably qualified and 
independent expert, who shall jointly appoint a third such expert to advise the parties 
and make a recommendation.  That recommendation will be provided by the Requiring 
Authority as part of the CEMP along with reasons if the recommendation is not accepted. 

Transport, Access and Parking 

25 

1 
4 
5 
6 

General Transport, Access and Parking 

25.1 A Transport, Access and Parking DWP shall be prepared to manage the adverse effects of 
construction of the City Rail Link, or any part of it, on the transport network.  

25.2 The objective of the Transport, Access and Parking DWP is to so far as is reasonably 
practicable, avoid, remedy or mitigate the adverse effects of construction on transport, 
parking and property access.  This is to be achieved by:  

(a) Managing the road transport network for the duration of construction by adopting 
the best practicable option to manage congestion;  

(b) Maintaining pedestrian access to private property at all times; and 

(c) Providing on-going vehicle access to private property to the greatest extent possible.   

25.3 To achieve the above objective, the following shall be included in the Transport, Access 
and Parking DWP: 

(a) The road routes which are to be used by construction related vehicles, particularly 
trucks to transport construction related materials, equipment, spoil, including how 
the use of these routes by these vehicles will be managed to mitigate congestion, 
and to the greatest extent possible, avoid adverse effects on residential zoned land 
and education facilities; 

(b) Transport route options for the movement of construction vehicles carrying spoil, 
bulk construction materials or machinery shall be identified and details provided as 
to why these routes are considered appropriate routes. In determining appropriate 
routes, construction vehicles carrying  spoil, bulk construction materials or machinery 
shall as far as practicably possible only use roads that: 

(i) Form part of the regional arterial network; 

(ii) Are overweight / over dimensioned routes; 

(iii) Or other routes (specified below) where no other practical option is available.  

(c) For the purposes of this condition the following routes (that at the time this 
designation was confirmed were not part of the regional arterial network and / or 
overweight / over dimensioned) shall be used where practicable for the movement 
of construction vehicles carrying spoil, bulk construction materials or machinery: 

(i) Ngahura Road, for trucks heading to/from Eden Terrace construction site; 

(ii) Dundonald Street and Basque Road, for trucks heading to/from the Newton 
Station construction sites;  

(iii) Pitt Street (between Hobson Street and Hopetoun Street), Beresford Square, 
Mercury Lane, Canada Street and Upper Queen Street (between Canada Street 
and Karangahape Road), for trucks heading to/from Karangahape Station 
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construction sites; 

(iv) Wellesley Street (between Nelson Street and east of Albert Street), Cook Street 
(between Mayoral Drive and Hobson Street) and Mayoral Drive (between 
Wellesley Street and Cook Street) for trucks heading to/from Aotea Station 
construction sites; 

(v) Nelson Street (north of Wellesley Street), Hobson Street (north of Cook Street) 
and Lower Albert Street, for trucks heading to/from the Albert Street and 
Downtown construction sites. 

(d) Where other routes are necessary (other than those routes identified above), the 
Transport, Access and Parking DWP shall identify any residential zoned land and 
education facilities and shall provide details on how adverse effects from these 
vehicle movements are to be mitigated through such measures as: 

(i) Communication and consultation (in accordance with Condition 15 of this 
designation) with these properties in advance of the vehicle movements 
occurring; 

(ii) Restricting vehicle movements on Monday to Friday to between 9.30am and 
4pm, and on Saturday to between 9am and 2pm.  

(e) Proposed temporary road lane reductions and / or closures, alternative routes and 
temporary detours, including how these have been selected and will be managed to 
mitigate congestion as far as practicably possible and how advance notice will be 
provided; 

(f) How disruption to the use of private property will be mitigated through:  

(i) Ensuring pedestrian and cycle access to private property is retained at all times;  

(ii) Providing vehicle access to private property as far as practicably possible at all 
times, except for temporary closures where  landowners and occupiers have 
been communicated and consulted with in reasonable advance of the closure; 
and 

(iii) How the loss of any private car parking will be mitigated through alternative car 
parking arrangements.  

(g) Where an affected party unexpectedly finds their vehicle blocked in as a result of a 
temporary closure, the Requiring Authority shall (within reasonable limits) offer 
alternative transport such as a taxi, rental car, or other alternative. 

Note: For the purposes of designation Conditions 25, 27, 28, 29 and 30 “temporary 
closure” is defined as the following: 

(i) In place for less than six hours, the Requiring Authority shall communicate and 
consult on the closure at least 24 hours in advance, but is not required to offer or 
provide alternative parking arrangements, though it may choose to offer this on 
a case by case basis in consultation with the affected party; and 

(ii) In place for between six and 72 hours, the Requiring Authority shall communicate 
and consult on the closure at least 72 hours in advance, and will offer and 
provide where agreed with the affected party alternative parking arrangements.  
The alternative parking arrangement should be as close to the site affected as is 
reasonably practicable.  

(h) How disruption to use of the road network will be mitigated for emergency services, 
public transport, bus users, taxi operators, freight and other related vehicles, 
pedestrians and cyclists through:  

(i) Prioritising, as far as practicably possible, pedestrian and public transport at 
intersections where construction works are occurring; 
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(ii) Relocating bus stops and taxi stands to locations which, as far as practicably 
possible, minimise disruption; and 

(iii) Identifying alternate heavy haul routes where these are affected by construction 
works. 

(i) Cross references to the specific sections in the Communication and Consultation Plan 
that detail how emergency services, landowners, occupiers, public transport users, 
bus and taxi operators, and the general public are to be consulted with in relation to 
the management of the adverse effects on the transport network. 

(j) The alternative (to road) transport options that are available (including the option of 
rail use at the main construction site adjacent the North Auckland Rail Line) and that 
have been considered and assessed for the transportation of spoil.  This will include 
as applicable: 

(i) Benefits that could be provided by alternative options; 

(ii) Potential adverse effects associated with alternative options; 

(iii) Where an alternative option is proposed, methods for managing potential 
adverse effects; and 

(iv) Reasons for either adopting or not adopting alternative transport options. 

26 1 

Monitoring of Transport Network Congestion  

26.1 To achieve the objective of Condition 25.2(a), the Requiring Authority will undertake 
monitoring of the transport network through traffic surveys and implement additional 
mitigation measures as required to manage congestion to achieve the best practicable 
option. 

26.2 The purpose of the traffic survey is to monitor congestion on the transport network by 
measuring average delays for traffic travelling along specified routes.  The surveyed times 
are to be measured as:  

(a) The average times over the two hour morning or evening peak period; and 

(b) Inter-peak.  

26.3 The Requiring Authority shall carry out a traffic survey exercise within six months of the 
start of construction and once every six months (or following any significant change in the 
road layout along Albert Street, for example, after an intersection is fully closed) for the 
duration that construction of the City Rail Link is occurring between Britomart and Aotea 
Station, or while the construction works are affecting vehicle crossings of the North 
Auckland Line between Normanby Road and Porters Avenue (inclusive).  

26.4 Surveys shall be carried out over a two week period, and generally on one “neutral” 
working day (i.e  Tuesday, Wednesday or Thursday) along each specified route. If a 
congestion incident occurs (such as an accident) during the survey period the surveys 
shall be retaken as they will be considered unrepresentative.  

26.5 Undertaking traffic surveys six months prior to construction of the City Rail Link will 
establish a baseline of existing transport congestion.  

26.6 The traffic surveys will establish whether the City Rail Link construction works have 
increased traffic delays as follows: 

(a) Either by more than 10 minutes (from the surveys previously undertaken in 
accordance with this condition) 

(b) Or if the surveyed times are more than three minutes or 30% greater than the 
forecast modelled increases along that route (according to the most recent traffic 
model test of that scenario, undertaken prior to the start of construction.  The 
modelled time is to be based on the Auckland City Centre SATURN traffic model or a 
different traffic model approved by Auckland Transport). 
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(c) The 30% above shall only apply for an increase predicted to be over four minutes.  

26.7 If the surveyed times exceed the above criteria on any one of the specified routes, then 
additional mitigation shall be implemented by the Requiring Authority in its role as the 
Road Controlling Authority (under  its statutory obligation). The additional mitigation 
could include but is not limited to advertising alternative routes, removing on street car 
parking or implementing operational measures, such as lane reconfigurations or signal 
phasing, to increase capacity on the surrounding network where reasonably possible at 
that time. 

26.8 The purpose of additional mitigation measures is to mitigate the increases in traffic 
delays, reducing these to below the levels identified in Condition 26.6 as far as is 
reasonably achievable.  

26.9 For the purposes of this condition, the following are the specified routes: 

(a) Wellesley Street (between Victoria Street and Princes Street) 

(b) Victoria Street (between Wellesley Street and Princes Street) 

(c) Customs Street/Fanshawe Street (between Nelson Street and Tangihua Street) 

(d) Quay Street/Lower Hobson Street (between Fanshawe Street/Hobson Street and 
Tangihua Street) 

(e) Nelson Street/Hobson Street (between Pitt Street and Fanshawe Street) 

(f) Queen Street (between Mayoral Drive and Customs Street) 

(g) New North Road/Symonds Street (between Dominion Road and Newton Road) 

(h) Mount Eden Road (between Normanby Road and Symonds Street) 

26.10 The specified routes shall exclude whichever east-west route has its intersection with 
Albert Street closed at the time of the surveys. 

27 1 

Transport, Access and Parking: Specific Requirements (Britomart to Mayoral Drive)  

27.1 To achieve the objective in Condition 25, the following measures shall be implemented:  

(a) A vehicle access lane at least 3m wide shall be provided along the eastern side of 
Albert Street between Customs Street and Victoria Street to provide access to 
properties (except that while the Albert Street/Victoria Street intersection is closed, 
this access lane is only to be provided between Customs Street and Durham Street); 

(b) A vehicle access lane at least 3m wide shall be provided along the western side of 
Albert Street between Customs Street and Victoria Street to provide access to 
properties, except that:  

(i) While the Albert Street/Customs Street intersection is closed, this access lane is 
only to be provided between Victoria Street and Wolfe Street; and  

(ii) While the Albert Street/Victoria Street intersection is closed, this access lane is 
only to be provided between Kingston Street and Customs Street. 

(c) The east-west / west-east connection (two fully operational traffic lanes in each 
direction) is to be maintained in each direction at two of the Customs Street, Victoria 
Street and Wellesley Street intersections with Albert Street during the period when 
the third of those intersections is otherwise fully closed; 

(d) The left turn movement from Customs Street (from the east) into Albert Street, and 
the left turn from Customs Street (from the west) into Albert Street, shall be retained 
while the Albert Street / Customs Street intersection is fully closed; 

(e) The left turn from Durham Street into Queen Street shall be reopened while the 
Albert Street/Victoria Street intersection is fully closed; 

(f) Two way access shall be provided on the single service lane along the western side of 
Albert Street between 87 Albert Street and Kingston Street while the Albert 
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Street/Victoria Street intersection is fully closed;  

(g) Access into Mills Lane from either Albert Street or Swanson Street is to be provided 
at all times;  

(h) Providing pedestrian and cycle access to private property at all times; 

(i) Providing footpaths of at least 1.5m in width along either side of Albert Street;  

(j) At a minimum two safe crossing passageways (which are “fully accessible” with a 
minimum width of 1.5m wide and well lit ), need to be provided in the vicinity of 
Swanson Street and Wyndham Street, in addition to pedestrian crossings at the 
intersections of Victoria Street and Customs Street; and 

(k) Ensuring that construction traffic does not use Swanson Street, Wolf Street or 
Federal Street north of Swanson Street;  

27.2 The Traffic, Access and Parking DWP shall demonstrate how these measures will be 
implemented and shall also include the following:  

(a) How construction works will be undertaken to mitigate congestion on Albert Street, 
Wellesley Street, Victoria Street, Customs Street, and Quay Street including  retaining 
east-west traffic movements across Albert Street on Customs Street, Victoria Street 
and Wellesley Street; 

(b) The timing and sequencing of temporary road lane reductions and / or closures, and 
the alternative routes and temporary detours to be used, including:  

(i) How these have been selected and will be managed to, where practicable, 
mitigate congestion on the surrounding road network; 

(ii) How the Albert Street/Wyndham Street intersection will be reopened as soon as 
practically possible; 

(c) How disruption to the use of private property located immediately adjacent the 
designation with access onto Galway Street, Tyler Street, Queen Elizabeth Square, 
Customs Street, Albert Street, Victoria Street and Wellesley Street will be mitigated 
through: 

(i) Providing vehicle access to private property as practicably possible at all times; 

(ii) Retaining local vehicle access to properties located along Albert Street (which 
may include only left in, left out access ); 

(iii) Retaining access for loading and unloading of goods located along the service 
lane on the eastern side of Albert Street, between Victoria Street and Wellesley 
Street ; and; 

(iv) Providing an on street loading bay on Customs Street, Lower Albert Street or 
Lower Queen Street to provide servicing to 21 Queen Street if access during 
construction cannot be provided to the existing loading bay area for 21 Queen 
Street, accessed from Lower Albert Street;  

(d) How disruption to the use of the local road network will be mitigated for private bus 
users, pedestrians and cyclists through: 

(i) Providing, where practicable, for the continued operation of private bus 
operators from hotels and other pick up / drop off locations in the city centre 
area (cross references to the Communication and Consultation Plan  for 
consulting with private bus operators shall be included in the CEMP and Traffic, 
Access and Parking DWP); and 

(ii) Retaining pedestrian and cycle access through Lower Queen Street and / or 
Queen Elizabeth Square to provide access to and from the Ferry terminal and 
Customs Street; and 

(e) How disruption to pedestrians and cyclists requiring the ability to cross from east to 
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west (and vice versa) across Albert Street between Victoria Street and Customs 
Street can be mitigated through providing, where practicable, safe pedestrian and 
cyclist passageways across the construction works on Albert Street. 

28 4 

Transport Access and Parking: Specific Requirements (Karangahape Station Area) 

28.1 To achieve the objective in Condition 25, the following measure shall be implemented: 

(a) Retaining one lane of traffic in each direction on Pitt Street (unless otherwise agreed 
with the Auckland Council Consent Monitoring officer); and  

(b) Spoil trucks shall not use East Street where practicable and on-street parking at the 
Southern end of East Street will be retained. 

28.2   The Traffic, Access and Parking DWP shall demonstrate how these measures will be 
implemented and shall also include the following:  

(a) How construction of the shafts providing access to the Station can be undertaken to 
mitigate congestion on Pitt Street, Karangahape Road, and Mercury Lane;  

(b) The timing and sequencing of temporary road lane reductions and / or closures on 
Pitt Street, Mercury Lane, and the western end of Beresford Street, and the 
alternative routes and temporary detours to be used, including how these have been 
selected and will be managed to, where practicable, mitigate congestion on the 
surrounding road network; 

(c) How disruption to the use of private property located immediately adjacent the 
surface designation with access onto Beresford Street, Pitt Street, Mercury Lane, and 
East Street will be mitigated through: 

(i) Providing pedestrian and cycle access to private property at all times, 
particularly those businesses located at the eastern end of Beresford Street and 
the northern end of Mercury Lane; 

(ii) Providing vehicle access to private property, which may include only a turn in 
and a turn out in the same direction), as practicably possible at all times, except 
for temporary closures where landowners and occupiers have been 
communicated and consulted with in reasonable advance of the closure; 

(iii) Providing local vehicle access to properties located along Beresford Street and 
Samoa House Lane (which may include only a turn in and a turn out in the same 
direction); 

(iv) Alternative parking arrangements or other offers for resolving the temporary 
loss of car parking during construction for the Hopetoun Alpha Building. 

29 5 

Transport, Access and Parking: Specific Requirements (Newton Station Area) 

29.1 To achieve the objective in Condition 25, the Traffic, Access and Parking DWP shall 
include the following:  

(a) How construction of the shafts providing access to the Newton Station, although 
constructed wholly on private land, can be undertaken to mitigate construction 
related congestion on Symonds St, the Symonds Street / Mt Eden Road / New North 
Road intersection, Dundonald Street, and the western end of Basque Road; 

(b) The timing and sequencing of temporary road lane reductions and / or closures on 
Symonds St in the vicinity of  the intersection of Symonds Street / Mt Eden Road and 
New North Road , Dundonald Street, and the western end of Basque Road, and the  
alternative routes and temporary detours to be used, including how these have been 
selected and will be managed to, where practicable, mitigate congestion on the 
surrounding road network; 

(c) How disruption to the use of private property located immediately adjacent the 
surface designation with access onto Symonds Street, Dundonald Street, and the 
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western end of Basque Road  will be mitigated through: 

(i) Providing pedestrian and cycle access to private property at all times, 
particularly for those businesses and residences located along Symonds Street 
and Dundonald Street; 

(ii) Providing vehicle access to private property, which may include only a turn in 
and a turn out in the same direction), as practicably possible at all times, except 
for temporary closures where  landowners and occupiers have been 
communicated and consulted with in reasonable advance of the closure. How 
the loss of public pay and display parking located at the Auckland Transport 
Symonds Street Public Car Park will be mitigated through alternative parking 
arrangements. The Requiring Authority may be able to arrange such alternative 
car parking at the Burleigh Street car park.  

(d) The effects of the temporary use of the Symonds Street car park as a construction 
site are to be mitigated by the Requiring Authority by active parking management 
and enforcement, within 400m of the car park, to maximise short term parking 
within this area  

30 6 

Transport and Property Access: Additional Requirements (NAL Area) 

30.1 To achieve the objective in Condition 25, the following measures shall be implemented:  

(a) The retention of at least two traffic lanes (one in either direction) on Mt Eden Road 
during the construction of the replacement Mt Eden Road Bridge; 

(b) During the closure of the Normanby Road level crossing to construct the grade 
separated crossing, the Mt Eden Road and Normanby Road intersection shall be 
signalised and a second traffic lane shall be provided on the Boston Road approach 
to its intersection with Mt Eden Road intersection. Additionally,  the no parking 
restrictions on Boston Road shall be extended along the length of Boston Road and 
considered for any adjacent local roads to facilitate through traffic;  

(c) A temporary pedestrian crossing at Normanby Road is to be provided for the period 
of the temporary closure of the Normanby Road connection;  

(d) Access will be maintained to Nikau Street at all times by at least one lane (minimum 
3m), and two lanes on Nikau St between Flower and Korari Streets.  Access to sites 
within Flower Street and Korari Street is to be retained, from Nikau Street or New 
North Road, at all times;  

(e) Providing for traffic to turn right out of Ruru Street to reduce any congestion 
(particularly at peak times) resulting from not being able to travel via Nikau Street to 
the traffic lights at Flower Street and New North Road; 

(f) Providing accessibility along Mt Eden and Normanby Roads as a priority for, where 
practicable: public transport (buses), emergency services, access to properties for 
pedestrians, and cyclists; 

(g) Construction works will be undertaken to ensure two-way access is maintained at all 
times for all vehicles accessing the Mt Eden Corrections Facility at Lauder Road 
(including staff and visitors’ cars, service vehicles, prison vans, emergency vehicles 
and buses), communication and consultation with the Department of Corrections, 
and the entity contracted by Department of Corrections to administer and run the 
Mt Eden Corrections facility at 1 Lauder Road, on this matter shall be recorded in 
accordance with Condition 15) of this designation. The Requiring Authority shall be 
responsible for ensuring that the construction works do not restrict 24-hour two-way 
access for all vehicles accessing the Mt Eden Corrections Facility at Lauder Road; 

(h) Construction works will be undertaken to ensure two-way access is maintained at all 
times for vehicles accessing the premises at 51-63 Normanby Road, including staff 
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and visitors cars, trucks and service vehicles.  The measures shall:  

(i) Ensure safe and reasonable access to and from the site, to Austroads standards;  

(ii) Not result in the loss of any on site parking;  

(iii) Incorporate a crossing width sufficient not to reduce the range of vehicles 
required to access the site, relative to the existing situation;  

(iv) It is noted that the site is used occasionally by large trucks of up to 18m.  These 
vehicles are to be provided for in the design of the access (i.e. the vehicle 
crossing and the access onto the site);  

(v) Following completion of the grade separation of Normanby Road safe and 
reasonable access will be provided to and from the property at 51-63 Normanby 
Road to meet the relevant Austroads and NZS2890.1 standards or the applicable 
standard required by the road controlling authority.  

(i) Construction works will be undertaken to ensure two-way access is maintained at all 
times for vehicles accessing the premises at 32 Normanby Road, including staff and 
visitors cars, trucks and service vehicles.  The measures shall:  

(i) Ensure safe and reasonable access to and from the site, to Austroads standards;  

(ii) Incorporate a crossing width sufficient not to reduce the range of vehicles 
required to access the site, relative to the existing situation;  

(iii) Require the provision of alternative car parking  within 200m of the site should 
the Requiring Authority temporarily need  access for the construction of the City 
Rail Link which would require the temporary loss of existing car parks. 

(j) Following completion of the grade separation of Normanby Road safe and 
reasonable access will be provided to and from the property at 32 Normanby Road to 
meet the relevant Austroads and NZS2890.1 design standards. 

30.2   The Traffic, Access and Parking DWP shall demonstrate how these measures will be 
implemented and shall also include the following:  

(a) How construction works can be undertaken to mitigate congestion on New North 
Road, Ruru Street, Korari Street, Flower Street, Nikau Street, Ngahura Street, Porters 
Avenue, Mt Eden Road, Normanby Road, Boston Road, Nugent Street, and the road 
network in general in this area including: 

(b) Which routes are to be used by construction trucks to remove spoil from the 
construction yard including how the use of these routes by these vehicles will be 
managed to mitigate congestion; 

(c) Which routes are to be used by construction related traffic (especially trucks) to 
deliver construction materials and other related goods and services to the 
construction yard including how the use of these routes by these vehicles will be 
managed to mitigate congestion; 

(d) The grade separation of Porters Ave so that it is undertaken at a time when vehicles, 
pedestrians, and cyclists can be managed and accommodated on Dominion Road, Mt 
Eden Road and Normanby Road to an extent which mitigates where practicable, 
delays to travel journeys from congestion on these roads resulting from City Rail Link 
construction works; 

(e) The grade separation of Normanby Road so that it is undertaken at a time when 
vehicles, pedestrians, and cyclists can be managed and accommodated on Dominion 
Road, Mt Eden Road and Porters Avenue, to an extent which mitigates where 
practicable, delays to travel journeys from congestion on these roads resulting from 
City Rail Link construction works; 

(f) Any reduction in the number of fully operational traffic lanes associated with the 
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closure of Porters Avenue and Normanby Road, and the reduction in the number of 
vehicle lanes on the Mount Eden Road bridge, is to be undertaken on only one of 
these three routes at a time; 

(g) The timing and sequencing of temporary road lane reductions and / or closures at 
the Symonds Street / New North Road / Mt Eden Road intersection , Ruru Street, 
Korari Street, Flower Street, Nikau Street, Ngahura Street, Porters Avenue, Mt Eden 
Road in the vicinity of the bridge over the rail line, Normanby Road, Boston Road, 
Nugent Street in the vicinity of the rail crossing,  and the  alternative routes and 
temporary detours to be used, including how these have been selected and will be 
managed to, where practicable, mitigate congestion on the surrounding road 
network;  

(h) How disruption to the use of property located immediately adjacent to the surface 
designation with access onto New North Road, Ruru Street, Korari Street, Flower 
Street, Nikau Street, Ngahura Street, Porters Avenue, Mt Eden Road, Normanby 
Road, Boston Road, Nugent Street  will be mitigated through: 

(i) Providing pedestrian and cycle access to private property at all times; 

(ii) Providing local vehicle access and pedestrian access at all times to properties 
located along Flower Street (between Nikau Street and Shaddock Street) and 
Shaddock Street (between Flower Street and its dead end to the east), which 
are not located within the designation footprint, except for temporary closures 
where  landowners and occupiers have been communicated and consulted with 
in reasonable advance of the closure; 

(iii) Retaining local vehicle and pedestrian access to properties located outside the 
designation footprint along Haultain Street, Fenton Street, Porters Avenue, 
Ngahura Street, Ruru Street, Korari Street, Flower Street, Nikau Street, Mt Eden 
Road, Boston Road, Nugent Street, and Normanby Road at all times except for 
temporary closures where  landowners and occupiers have been communicated 
and consulted with in reasonable advance of the closure; and 

(iv) Full accessibility to those parts of Porters Avenue not affected by, but in the 
vicinity of, the construction works; and 

(i) How disruption to the use of Mt Eden Rail Station will be mitigated through 
providing, where practicable, access during construction works associated with the 
replacement of Mt Eden Road Bridge. 

Noise and Vibration   

31 

1 

4 

5 

6 

Project Standards - Construction Noise 

31.1 Construction noise shall comply with the following Project Standards (unless a SSCNMP is 
approved under Condition 37, 39 or 40): 

Receiver Type 

Monday to 
Saturday 

0700 – 2200 

Sundays and 

Public Holidays 

0700 – 2200 

At all other times 

2200 – 0700 

Occupied commercial and 
industrial buildings 
(including offices) 

 75 dB LAeq
  

 75 dB LAeq
 
 75 dB LAeq
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Sensitive Noise and 

Vibration Receivers 

(excluding offices)  

75 dB LAeq
  

90 dB LAFmax 

65 dB LAeq
 1 

80 dB LAFmax
2 

 60 dB LAeq 

75 dB LAFmax 

Early Childhood Education  

Centres (whilst occupied 

during normal opening 

hours)  

 

35 dB LAeq in sleeping areas  

Notes: 

1.  60dB LAeq for NoR 5 and NoR 6; and 

2. 75dB LAFmax for NoR 5 and NoR 6.   

31.2 Construction noise shall be measured and assessed in accordance with the provisions of 
NZS 6803:1999 

32 6 

Project Standards - Blasting Noise  

For the avoidance of doubt this condition only applies to NoR 6 where blasting is required. 

32.1 Air overpressure from the blast events shall not exceed 120 dB LZpeak at the facade of any 
occupied building measures and assessed in accordance with the provisions of the 
Australian Standard AS 2187.2-2006 Explosives – Storage and use – Use of explosives. 

32.2 Air overpressure from blast events shall not exceed 133dB LZpeak at the facade of any 
unoccupied building measured and assessed in accordance with the provisions of 
Australian Standard AS 2187.2-2006 Explosives – Storage and use – Use of explosives. 

32.3 For the purposes of 31.1 and 31.2, a building is deemed to be occupied if there are 
persons inside only during the blast event (ie. if the occupants of a dwelling are out (eg. at 
work) during the blast event then the dwelling is deemed to be unoccupied).  

32.4 Blasts must be performed at set times during the daytime only, between 9am and 5pm, 
Monday to Saturday only.  

32.5 Comprehensive air overpressure level predictions must be performed prior to every blast 
event.  

32.6 Blasting will not be carried out where overpressure levels are predicted to be above the 
Project Standards in 32.1 and 32.2 at any building. 

32.7 These criteria may be varied only by a Site Specific Construction Noise Management Plan 
(SSCNMP) that has been approved under Condition 37. 
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Project Standards - Construction Vibration  

33.1 Construction vibration  shall comply with the following Project Standards for building 
damage (unless a SSCVMP is approved under Condition 38, 39 or 40)  

 

Type of 
Structure 

Short-term (transient) vibration
1
 Long-term 

(continuous)  
vibration 

PPV at the foundation at a 
frequency of 

PPV at 
horizontal 

PPV at 
horizontal plane 
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1-10Hz 
(mm/s) 

10-50 Hz 
(mm/s) 

50-100 Hz 
(mm/s) 

plane of 
highest floor 

(mm/s) 

of highest floor 
(mm/s) 

Commercial/ 
Industrial 

20 20 – 40 40 – 50 40 10 

Residential/ 
School 

5 5 – 15 15 – 20 15 5 

Historic or 
sensitive 
structures 

3 3 – 8 8 – 10 8 2.5 

Note: 

1. Standard DIN 4150-3:1999 defines short-term (transient) vibration as “vibration 
which does not occur often enough to cause structural fatigue and which does 
not produce resonance in the structure being evaluated”. Long-term 
(continuous) vibration is defined as all other vibration types not covered by the 
short-term vibration definition. 

33.2 Construction vibration shall be measured in accordance with German Standard DIN 
4150-3:1999.  
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Project Standards - Construction Vibration (Amenity)  

34.1 Between the hours of 10pm and 7am vibration generated by construction activities 
shall not exceed: 

(a) a Peak Particle Velocity (PPV) of 0.3mm/s when measured at any part of the floor 
of any bedroom; 

(b) a noise level of 35 dB LAeq(15min) when measured in any bedroom. 

34.2 Between the hours of 7am and 10pm vibration generated by construction activities 
shall not exceed:  

(a) A Peak Particle Velocity (PPV) of 1mm/s as measured on the floor of the receiving 
room for residentially occupied habitable rooms, bedrooms in temporary 
accommodation and medical facilities; and  

(b) A Peak Particle Velocity (PPV) of 2mm/s as measured on the floor of the receiving 
room for retail and office spaces (including work areas and meeting rooms);  

34.3 The limits in 34.1 and 34.2 shall only be investigated and applied upon the receipt of 
a complaint from any building occupant. They shall not be applied where there is no 
concern from the occupant of the building.  

34.4 Where the limits in 34.1 and 34.2 are found (through measurement) to be exceeded 
then a SSCVMP shall be prepared for that receiver (Condition 38).  

35  

Project Standards – MediaWorks  

35.1 The noise and vibration limits set out in Conditions 35.2 and 35.3 shall apply only 
during Sensitive Times.  For the purposes of MediaWorks, Sensitive Times are 
defined as follows: 

(a) During scheduled live broadcasting 

(b) During emergency/breaking news live broadcasting 

(c) During scheduled recording sessions 

If the limits are complied with in Studio 1, the noise and vibration levels in all other 
Studios will be acceptable. 
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35.2 Noise Limits – Studios 
The noise level (whether air borne or reradiated from ground vibration) from all 
construction sources as received inside Studio 1 shall not exceed 35dB LAeq (5 min) and 
37 dB LAeq (1 sec).  A 5dB penalty shall be applied to any construction noise that 
contains Special Audible Character, as defined and when assessed in accordance 
with NZS 6802:2008 “Acoustics – Environmental Noise”.  These limits apply to the 
construction component of the total noise, and shall be assessed only when the 
ambient noise level in Studio 1 complies with Condition 35.4.  

35.3 Vibration Limits – Studios 
For the protection of studio camera image quality, the construction vibration level 
as received inside Studio 1 shall not exceed 0.1mm/s PPV.  This limit may be 
elevated by agreement of both the Requiring Authority and MediaWorks where 
image quality is found to be unaffected. 

35.4 Noise level measurements of construction noise inside Studio 1 shall only be 
undertaken when the ambient noise environment is no greater than 28dB LAeq (5min).   

35.5 Noise level measurements inside the studio shall be undertaken within 2m from, 
and at a similar height to, the microphone of the main presenter(s).  

35.6 Noise level measurements inside the studio shall be undertaken with all doors to 
the studio closed. 

35.7 For the protection of amenity, the construction vibration level as received in inside 
office areas, meeting rooms and technical suits shall not exceed 1mm/s PPV (as 
received on the floor of the receiving room) when those spaces are in use. 

35.8 For the prevention of building damage, the construction vibration level shall not 
exceed the limits in Condition 33 at all times 

35.9 For the protection of sensitive equipment, the construction vibration level shall not 
exceed 200mg (2m/s

2
) between 5-500Hz. Levels are to be measured on the floor 

supporting the Sensitive Equipment. 

35.10 All noise and vibration measurements (except for continuous long term 
monitoring) inside Studio 1 shall be attended measurements undertaken by a 
suitably qualified and experienced expert. 
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Construction Noise and Vibration DWP 

For the avoidance of doubt, this condition is applicable to the management of construction 
noise and vibration on all receivers, including sensitive and notable receivers.  

36.1 A Construction Noise and Vibration DWP shall be prepared. The objective of the 
Construction Noise and Vibration DWP is to provide a framework for the development 
and implementation of identified best practicable option to avoid, remedy or mitigate 
the adverse effects of noise and vibration resulting from construction.  

36.2 The Construction Noise and Vibration DWP shall: 

(a) Adopt the noise and vibration  standards for construction set out in Conditions 31, 
32, 33 and 34 of these designation;  

(b) Be generally consistent with the draft Construction Noise and Vibration management 
plan submitted as part of the Notice of Requirement documentation (dated 23 
August 2013); and 

(c) Identify methods to achieve best practicable option for mitigating adverse effects in 
accordance with section 17 of the RMA. 

36.3 To achieve this objective, the Construction Noise and Vibration DWP shall include: 

(a) The roles and responsibilities of the noise and vibration personnel in the contractor 
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team with regard to managing and monitoring adverse noise and vibration effects; 

(b) That piling and road cutting will be restricted to between the hours of 7am to 7pm, 
Monday to Saturday;  

(c) Construction machinery and equipment to be used and their operating noise and 
vibration levels; 

(d) Identification of construction activities that are likely to create adverse noise and 
vibration effects, the location of these in the construction site areas, and the distance 
to comply with the Project Criteria in Conditions 31, 32, 33 and 34; 

(e) The timing of construction activities that are likely to create an adverse noise and 
vibration effect; 

(f) The location of sensitive noise and vibration receivers;  

(g) A record of communication and consultation with sensitive receivers.  The record 
must include a clear explanation of where any comments from sensitive receivers 
have not been incorporated in the Construction Noise and Vibration DWP, and the 
reasons why not.  This information must be included in the Construction Noise and 
Vibration DWP provided to both the Independent Peer Review Panel and Auckland 
Council as part of the Outline Plan process specified in Condition 11;  

(h) Specific measures to address the concerns raised by those sensitive receivers; 

(i) Specific training procedures for construction personnel including: 

(i) The project noise and vibration performance standards for construction 
(conditions 31, 32, 33 and 34); 

(ii) Information about noise and vibration sources within the construction area and 
the locations of sensitive noise and vibration receivers; and 

(iii) Construction machinery operation instructions relating to mitigating noise and 
vibration; 

(j) Methods and measures to mitigate adverse noise and vibration effects including, but 
not limited to, structural mitigation such as barriers and  enclosures, the scheduling 
of high noise and vibration construction, use of low noise and vibration machinery, 
temporary relocation of affected receivers or any other measures or offer agreed to 
by the Requiring Authority and the affected receiver; 

(k) The proposed methods for monitoring construction noise and vibration to be 
undertaken by a suitably qualified person for the duration of construction works 
including: 

(i) Updating the predicted noise and vibration contours based on the final design 
and construction activities;  

(ii) Confirm which buildings are to be subject to a pre and post building condition 
survey in accordance with Condition 46.  This includes consideration of those 
buildings in Appendix One and Two to these conditions; 

(iii) The timing and location for monitoring of buildings during construction is 
required (Note that the flow charts contained in Appendices B and C of Appendix 
J of the technical noise and vibration report provided as part of the Notice of 
Requirement should be used as a guide); 

(iv) Identifying appropriate monitoring locations for receivers of construction noise 
and vibration; 

(v) Procedures for working with the Communication and Consultation Manager to 
respond to complaints received on construction noise and vibration, including 
methods to monitor and identify noise and vibration sources;  

(vi) Procedures for monitoring construction noise and vibration and reporting to the 
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Auckland Council Consent Monitoring officer; and 

(vii) Procedures for how works will be undertaken should they be required as a result 
of the building condition surveys; 

(l) Cross references to the specific sections in the Communication and Consultation Plan 
which detail how landowners and occupiers are to be communicated with around 
noise and vibration effects. 
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Site Specific Construction Noise Management Plan (SSCNMP) 

37.1 The objective of a SSCNMP is to detail the best practicable option to avoid, remedy or 
mitigate adverse effects on a receiver resulting from construction noise that does not 
comply with the Project Noise Standards.  

37.2 Further to the Construction Noise and Vibration DWP in Condition 36, a SSCNMP shall be 
prepared for any receiver or activity for which air overpressure is either predicted or 
measured to exceed the limits in Condition 32, or where construction noise is either 
predicted or measured to exceed the Project Noise Standards in Condition 31, except 
where the exceedance of the standards in Condition 31 is less than 5 decibels and does 
not exceed : 

(a) 0700-2200: 1 period of up to 2 consecutive weeks in any 2 months 

(b) 2200-0700: 1 period of up to 2 consecutive nights in any 10 days 

37.3 For predicted exceedances of less than 5 decibels (refer 37.2) monitoring shall be 
undertaken to confirm the actual noise levels.  If exceedance is shown to be more than 5 
decibels, or the period exceeds those detailed, then a SSCNMP will be prepared. 

37.4 The SSCNMP will identify:  

(a) The extent to which noise will exceed the Project Noise Standards in Condition 31 or 
the overpressure limits in Condition 32;  

(b) The timing and duration of the exceedance;  

(c) Details of the type of activity causing the exceedance;  

(d) The summary of the communication and consultation undertaken with the receiver. 
The summary must include a clear explanation of where any comments have not 
been incorporated, and the reasons why not.  This information must be included in 
the SSCNMP provided to both the Independent Peer Review Panel and Auckland 
Council as part of the Outline Plan process specified in Condition 11;  

(e) The methods and measures to mitigate noise effects, including but not limited to, 
potential to offer temporary relocation of affected receivers, alternative ventilation, 
façade sound insulation improvements, building condition surveys in the case of 
overpressure generated by blast events, or other offers made by the Requiring 
Authority and whether these have been agreed to by the affected receiver;   

(f) Whether or not the mitigation measures and methods reflect best practicable option.  

37.5 The SSCNMP shall be submitted for the review of Auckland Council as part of the Outline 
Plan.  The works shall then be undertaken in accordance with the SSCNMP confirmed by 
Auckland Transport as part of the Outline Plan.  
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Site Specific Construction Vibration Management Plan (SSCVMP) 

38.1 The objective of a SSCVMP is to detail the best practicable option to avoid, remedy or 
mitigate adverse effects on a receiver resulting from vibration that does not comply with 
the Project Vibration Standards.   

38.2 Further to the Construction Noise and Vibration DWP in Condition 36, a SSCVMP  shall be 
prepared: 

(a) For any unoccupied building, structure or infrastructure for which construction 
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vibration is either predicted or measured to exceed the Project Vibration Standards 
in Condition 33; 

(b) Where a complaint or concern is raised and the vibration level exceeds the amenity 
levels of Condition 34.2(a) and 34.2(b); 

(c) In response to other concerns or complaints where required (refer Condition 17). 

38.3 Where the amenity limits in Conditions 34.2(a) and 34.2(b) are exceeded:  

(a) Best practicable management of vibration must be applied; and  

(b) The vibration activity shall be scheduled to avoid disturbance.  If this is not 
practicable then reasonable respite periods shall be provided to reduce vibration 
exposure.  

38.4 The limits in condition 33 may be relaxed by a SSCVMP but only for a building, structure 
or infrastructure that has been assessed by a suitably qualified and experienced structural 
engineer and where it has been deemed to be capable of withstanding higher vibration 
levels without sustaining building or structural damage, and where appropriate vibration 
and building condition monitoring regimes are in place. 

38.5 The SSCVMP will identify:  

(a) The timing and duration of the exceedance;  

(b) Details of the type of activity giving rise to the exceedance;  

(c) Site Specific vibration criteria that addresses the issue(s) of concern (i.e. building 
damage, amenity and sensitive equipment).  Site Specific criteria shall be determined 
by a suitably qualified independent vibration expert; 

(d) The summary of the communication and consultation undertaken with the receiver. 
The summary must include a clear explanation of where any comments have not 
been incorporated, and the reasons why not.  This information must be included in 
the SSCVMP provided to both the Independent Peer Review Panel and Auckland 
Council as part of the Outline Plan process specified in Condition 11;  

(e) The methods and measures to mitigate vibration effects, including but not limited to, 
investigating alternative low-vibration construction methods, undertaking high-
vibration works outside sensitive times, vibration barriers, building condition surveys, 
potential to offer temporary relocation of affected receivers, or other offers made by 
the Requiring Authority and agreed to by the affected receiver.    

38.6 The SSCVMP shall be submitted for the review of Auckland Council.  The works shall then 
be undertaken in accordance with the SSCVMP confirmed by Auckland Transport as part 
of the Outline Plan.  

Notable Receivers  

39 
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Notable Noise and Vibration Receivers  

39.1 Further to Condition 36, the Requiring Authority and its contractor, in conjunction with a 
suitably qualified expert, shall work collaboratively with each notable receiver during the 
preparation of a SSCNVMP to confirm the extent and management of adverse effects on 
each Notable Receiver.  

39.2 In addition to the Construction Noise and Vibration DWP, a SSCNVMP shall be prepared 
for each identified Notable Receiver. The objective of the SSCNVMP is to detail the best 
practicable option to avoid, remedy or mitigate adverse noise and vibration effects on 
each Notable Receiver.  

39.3 The Requiring Authority shall consult with the notable receiver throughout the duration 
of construction and update the SSCNVMP as required to achieve the objective in 39.2.  

39.4 The SSCNVMP shall include:  
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(a) The level at which noise and vibration effects on the notable receiver will 
unreasonably interfere with its operation.  This will enable development of the site 
specific criteria; 

(b) Construction activities and equipment which are likely to create adverse noise and 
vibration effects and the location and timing of these in relation to the notable 
receiver;  

(c) The methods and measures  associated with the worksite including, but not limited 
to, structural mitigation such as barriers and enclosures, use of low noise and 
vibration machinery and the scheduling of high noise and vibration construction;  

(d) The methods and measures  associated with the notable receiver building or 
operation including, but not limited to, potential for isolation of sensitive areas and 
equipment, dampening of reradiating surfaces and temporary relocation of affected 
receivers that are proposed to minimise adverse noise and vibration effects on the 
notable receiver; 

(e) Details about the methods to be adopted by the Requiring Authority to minimise 
construction noise and vibration effects on the notable receiver and the anticipated 
effectiveness of those methods; 

(f) A summary of the communication and consultation undertaken with the notable 
receiver.  The summary must include a clear explanation of where any comments 
have not been incorporated, and the reasons why not.  This information must be 
included in the SSCNVMP provided to both the Independent Peer Review Panel and 
Auckland Council as part of the Outline Plan process specified in Condition 11; 

(g) Offers made by the Requiring Authority to the notable receiver to mitigate effects 
and the response by the operators, such as relocation, and whether those offers 
were accepted or not by the notable receiver; 

39.5 If the parties cannot agree on any of the matters above they shall each appoint a suitably 
qualified and independent expert, who shall jointly appoint an independent and suitably 
qualified third expert who shall certify the following matters to be included in the 
SSCNVMP: 

(a) The level at which noise and vibration effects on the notable receiver unreasonably 
interfere with its operation (the certified noise and vibration limit); 

(b) The mitigation methods and measures within the worksite (at source) including, but 
not limited to, structural mitigation such as barriers and enclosures, use of low noise 
and vibration machinery and the scheduling of high noise and vibration construction; 

(c) The mitigation methods and measures at the notable receiver including but not 
limited to:  isolation of sensitive areas and equipment; dampening of reradiating 
surfaces; any response to such offers; and temporary relocation of affected 
receivers;  

(d) Whether or not the mitigation methods and measures reflect best practicable 
management; and 

(e) Whether or not the residual effects are likely to cause significant disruption to the 
activities of the notable receiver.  

39.6 Following the above process the SSCNVMP shall be submitted for the review of Auckland 
Council as part of the Outline Plan.  For the avoidance of doubt, the Requiring Authority 
shall not be entitled to make any changes to the SSCNVMP through the Outline Plan 
process following any agreement reached with the notable receiver and/or through the 
above certification process without the consent of the notable receiver. The works shall 
then be undertaken in accordance with the SSCNVMP confirmed by Auckland Transport 
as part of the Outline Plan process.   
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40 6 

Construction Noise and Vibration Management Plan – Mediaworks  

40.1 The MediaWorks SSCNVMP shall identify high noise or vibration plant and machinery, 
and list the relevant items that require testing in accordance with Condition 40.4 and 
40.7.  

40.2 Prior to any demolition or construction commencing, the Requiring Authority shall 
undertake a noise survey to determine the Transmission Loss (TL) performance of the 
MediaWorks building envelope.  This testing shall only be undertaken outside of 
Sensitive Times. 

40.3 Prior to any demolition or construction commencing, the Requiring Authority shall 
undertake a vibration survey to determine the transfer function of the MediaWorks 
building structure from ground vibration outside the building to reradiated noise in 
Studio 1.  This testing shall only be undertaken outside of Sensitive Times.   

40.4 All high noise plant and machinery to be used within 100m of the MediaWorks 
building(s) shall be tested (either off-site or further than 100m away) prior to use, to 
determine its Sound Power Level (Lw). These measured Lws shall be used to predict the 
noise level at the MediaWorks façade(s) from proposed construction scenarios. The 
façade TL (refer Condition 40.2) shall then be applied to predict the noise levels in the 
relevant rooms.  

40.5 All high noise plant and machinery may not be used within 100m until compliance with 
Conditions 35.2 and 35.7 is demonstrated.  The assessment shall consider the 
cumulative noise levels from active sources on the site. 

40.6 The SSCNVMP shall set out the requirements for monitoring, the number of monitors, 
the instrument location, any adjustments necessary if a proxy position is required and 
any other procedures or requirements that are necessary.  The data shall be available in 
real time to Auckland Transport, Auckland Council and MediaWorks. 

40.7 Prior to the use of any high vibration equipment within 100m of MediaWorks (such as 
road-header, piling or rock-breaking equipment), the Requiring Authority shall 
undertake vibration measurements off site in a location with similar ground conditions 
or more than 100m away. These measurements shall be used to determine minimum 
set-back distances from the building to avoid potential exceedances of the vibration 
limits in Conditions 35.3, 35.7, 35.8 and 35.9. Reradiated noise values in Studio 1 shall be 
calculated using the measured transfer function, as required by Condition 40.3. The 
results of the testing and the outcomes affecting construction operations shall be set out 
in the SSCNVMP. 

40.8 The vibration levels from construction shall be monitored to determine compliance with 
conditions 35.3, 35.8 and 35.9 continuously by automated vibration monitors located at 
positions that will represent the vibration level in the relevant spaces and for the 
relevant vibration limits.  The SSCNVMP shall set out the requirements for monitoring, 
the instrument location, any adjustments necessary if a proxy position is required and 
any other procedures or requirements that are necessary.  The data shall be available in 
real time to Auckland Transport, Auckland Council and MediaWorks. 

40.9 Monitoring to determine compliance or otherwise with Condition 35.7 relating to office 
amenity shall only be undertaken in response to complaints from MediaWorks.  The 
measurements must be attended by a suitably qualified person. 

40.10 The SSCNVMP shall set out corrective action measures that must be adopted in 
situations where both the noise and vibration limits in Conditions 35.2, 35.3, 35.7, 35.8 
and 35.9 are exceeded and where the noise or vibration levels are unacceptable to 
MediaWorks.  The corrective action measures must include the following: 

(a) Immediate cessation of the work(s) that is giving rise to the exceedance; 

(b) A procedure to require the implementation of whatever measures are necessary to 
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reduce the noise or vibration levels; 

(c) A monitoring procedure to determine compliance (once the remediation works are 
complete); 

(d) A requirement to ensure that the work(s) responsible for the exceedance are not 
recommenced during Sensitive Times; 

(e) A complaints procedure that is capable of effecting the immediate cessation of 
works. 

40.11 If the parties cannot agree, the certification process for notable receivers as set out 
in Condition 39.5 will apply.   

Built Heritage/Archaeology  
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Historic Character – Built Heritage 

41.1 The Historic Character DWP shall be prepared to manage the adverse effects on built 
heritage and archaeology that may result from associated works prior to, during, and 
after the construction of the City Rail Link or any part of it.  

41.2 The objective of the Built Heritage section is to avoid, remedy or mitigate adverse effects 
on built heritage as far as reasonably practicable.  To achieve the above objective, the 
following shall, as a minimum, be included in the built heritage section of the Historic 
Character DWP: 

(a) Preparation of a Building Record and Salvage Strategy that outlines a suitable set of 
procedures for the removal, storage and for later refitting and reuse of elements of 
heritage buildings and/or structures identified for demolition including the Griffiths 
Building, Beresford Toilets, Bluestone Toilets, and the rear annex to the building at 
223-227 Symonds Street.  

(b) The proposed methods for monitoring building damage that is to be undertaken by a 
suitably qualified person for the duration of construction works.  This includes 
confirming which Built Heritage buildings and structures are to be subject to a pre 
and post building condition survey through: 

(i) Using the updated predicted vibration contours undertaken in Condition 36; 

(ii) Reviewing those buildings in Appendix 2 to these conditions in accordance with 
Condition 46.1; 

(iii) Reviewing buildings within the designation footprint (including above sub-strata 
designation) or located in close proximity to identify buildings which have been 
recognised as having heritage value as a result of scheduling under the Historic 
Places Act 1993 or in the Auckland Unitary Plan. 

(c) Identification and methodology for recording of Built Heritage directly affected by 
the construction, or associated pre- and post-construction works (i.e. within the 
surface designation footprint), which cannot be retained and / or adaptively re-used 
/ partially retained. For the avoidance of doubt, the following buildings and 
structures may be demolished:  

(i) Bluestone Toilets (SCDP Category B); 

(ii) Beresford Toilets;  

(iii) Rear annex to building at 229-231 Symonds Street; and  

(iv) Griffiths Building.  

(d) Identification and methodology for recording Built Heritage directly affected by the 
construction, or associated pre- and post-construction, which are to be:  

(i) Adaptively reused; 

(ii) Partially retained in design and construction; or  
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(iii) Built heritage elements have been integrated into other elements of the City 
Rail. 

(iv) In particular, the Requiring Authority shall explore the adaptive re-use of the 
buildings at 51-53 Victoria Street West (known as Martha’s Corner building) with 
complete demolition only considered as a last resort. As guidance, an 
appropriate level of adaptive re-use could include retention of the façade on all 
street frontages or the utilisation and incorporation of elements of the building 
into the design: 

(e) How Built Heritage Buildings and Structures will be protected during construction 
through the use of screening or other protective measures to mitigate adverse 
construction effects; 

(f) How mitigation or rectification of damage to Built Heritage Buildings and Structures  
will be addressed; and 

(g) Cross references to the specific sections in the Communication and Consultation Plan 
which detail how the Auckland Council Heritage Department, the New Zealand 
Historic Places Trust, and mana whenua (see condition 15) are consulted, and the 
communication with the general public on the management of the adverse effects 
relating to Built Heritage. 
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Historic Character - Archaeology 

42.1 A Historic Character DWP shall be prepared to manage the adverse effects on built 
heritage and archaeology that may result during construction of the City Rail Link or any 
part of it.  

42.2 The objective of the Archaeology section of the Historic Character DWP is to avoid, 
remedy or mitigate adverse effects on archaeological remains during construction, as far 
as reasonably practicable.  

42.3 To achieve the above objective the following matters shall be included in the Archaeology 
section of the Historic Character DWP: 

(a) Constructor roles and responsibilities, stand-down periods and reporting 
requirements are to be clearly identified; 

(b) How procedures for archaeological investigations and monitoring of preliminary 
earthworks are to be implemented in areas where there is potential for 
archaeological remains to be discovered; 

(c) Procedures for the discovery of, including accidental discovery of archaeological 
remains including: 

(i) The ceasing of all physical construction works in the immediate vicinity of the 
discovery; 

(ii) Practices for dealing with the uncovering of cultural or archaeological remains 
and the parties to be notified (including, but not limited to, appropriate iwi 
authorities, the Auckland Council Consents Monitoring officer, the New Zealand 
Historic Places Trust, and the New Zealand Police (if koiwi (human skeletal 
remains) are discovered);  

(iii) Procedures to be undertaken before physical works in the area of discovery can 
start again, including any  iwi protocols, recording of sites and material, recovery 
of any artefacts, and consultation to be undertaken with iwi, Auckland Council 
Consent Monitoring officer and Heritage Unit, and with the New Zealand Historic 
Places Trust; and 

(iv) Procedures for recording any archaeological remains or evidence before it is 
modified or destroyed, including opportunities for the conservation and 
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preservation of artefacts and ecofacts (biological material) that are discovered.  
Consideration shall be given to the incorporation of in-situ material or artefacts 
into the design of stations and / or public places associated with the City Rail Link 
project.  Consideration shall also be given to the provision for ‘post-excavation’ 
assessment analysis and publication of material within 24 months of completion 
of construction. 

(v) Provision for ‘post-excavation’ archiving, assessment and analysis of the 
archaeological records and materials; publication of results of that work within 
24 months of completion of construction assessment analysis and publication of 
material within 24 months of completion of construction.  

(d) Training procedures for all contractors are to be undertaken in advance of 
construction, regarding the possible presence of cultural or archaeological sites or 
material, what these sites or material may look like, and the relevant provisions of 
the Historic Places Act 1993 if any sites or material are discovered; 

(e) Cross references to the specific sections in the Communication and Consultation Plan 
which details how the Auckland Council Heritage Department, the New Zealand 
Historic Places Trust, mana whenua (see condition 8) are consulted, and the 
communication with the general public  on the management of the adverse effects 
relating to archaeology. 

43 1 

Heritage Advisory Group and Composition 

43.1 The Requiring Authority must engage, at its expense, a panel of suitably qualified and 
experienced heritage experts to discharge the functions required by conditions 44 and 
45.  The Heritage Advisory Group will consist of three independent experts, whose 
members will not be directors or employees of the Requiring Authority, the New Zealand 
Historic Places Trust or the consent authority.  The Heritage Advisory Group will 
comprise one nominee from the Requiring Authority, one nominee from the consent 
authority, and a third nominee appointed jointly by the Requiring Authority's and 
consent authority's nominees. 

43.2 Before establishing the Heritage Advisory Group the Requiring Authority shall seek the 
opinion of NZHPT on the appointment of the Heritage Advisory Group.  

43.3 The Heritage Advisory Group may determine its own processes and procedures for 
conducting its meetings and performing its functions as it sees fit, including methods for 
ensuring any disagreements between panel members are resolved, and must meet as 
necessary to fulfil its functions. All costs associated with the role and function of the 
Heritage Advisory Group and appropriate administrative support must be paid by the 
Requiring Authority. If any member of the Heritage Advisory Group is unable to continue 
in the role for whatever reason, then a replacement member must be appointed using 
the process set out in this condition. 

44 1 

Heritage Advisory Group Function 

44.1 The functions of the Heritage Advisory Group are to review the assessment of the 
alternatives and option selected by the Requiring Authority to manage the adverse 
effects on the heritage values of the Bluestone wall and the Martha’s Corner building.   

44.2 In relation to Bluestone Wall, the Heritage Advisory Group will: 

(a) Certify that the method selected by the Requiring Authority under Condition 45 will 
have the least impact on the heritage value of the Bluestone wall compared to other 
reasonably practicable methods; or  

(b) Prepare a report as to why the method selected by the Requiring Authority under 
Condition 45 will not have the least impact on the heritage value of the Bluestone 
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wall and set out details as to an alternative recommended reasonably practicable 
method. 

44.3 In relation to Martha’s Corner, the Heritage Advisory Group will:  

(a)  Certify that the heritage outcomes for Martha’s Corner adhere to the intent of 
Condition 41; or  

(b) Prepare a report as to why the method selected by the Requiring Authority will not 
adhere to the intent of Condition 41 and set out details as to the recommended 
reasonably practicable method.  

44.4 The Requiring Authority must provide Auckland Council with the Heritage Advisory 
Group’s certification or report, and if applicable the reasons the Requiring Authority has 
not selected the method recommended by the Heritage Advisory Group. 

45 1 

Bluestone Wall Management Plan 

45.1 A Bluestone Wall Management Plan shall be prepared to manage the adverse effects on 
the heritage values of the Bluestone wall during the construction of the City Rail Link.  

45.2 The objective of this Plan is to minimise adverse effects on the heritage values of the 
Bluestone wall during the construction of the City Rail Link by adopting the best 
practicable option. 

45.3 To achieve the above objective, the following shall be included in the Bluestone Wall 
Management Plan: 

(a) Identification of the key heritage values of the wall; 

(b) Assessment of the alternative construction methods to ensure that construction of 
the City Rail Link has the least impact on the heritage value of the Bluestone wall, 
within the practical constraints of constructing the project; and 

(c) The option selected by the Requiring Authority. 

45.4 The Bluestone Management Plan shall be prepared in consultation with the NZHPT and 
the Heritage Advisory Group (set out in Condition 43).  

Building Condition Surveys  

46 
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2 
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Process for Building Condition Surveys 

46.1 Prior to construction, as a minimum those buildings listed in Appendix One and Appendix 
Two or identified pursuant to Condition 41.2(b) will be considered for a building condition 
survey.  A building condition survey will be undertaken where it is assessed that there is 
potential for damage to buildings or structures arising from construction as determined 
by an independent suitably qualified person appointed by Auckland Transport based on 
the criteria below unless the relevant industry criteria applied at the time or heightened 
building sensitivity or other inherent building vulnerability requires it.  Building damage 
criteria will initially be assessed in accordance with Burland, J.B. (1997) “Assessment of 
Risk of Damage to Buildings due to Tunnelling and Excavation”.  Additional factors which 
may be considered in determining whether a building condition survey will be undertaken 
include:  

(a) Age of the building;  

(b) Construction types;  

(c) Foundation types;  

(d) General building condition;  

(e) Proximity to any excavation; 

(f) Whether the building is earthquake prone; and 
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(g) Whether any basements are present in the building.  

46.2 Where prior to construction it is determined that a Building Condition Survey is required 
in accordance with Condition 46.1, or if measurements exceed the criteria in Condition 
33: 

(a) The Requiring Authority shall employ a suitably qualified person to undertake the 
building condition surveys and that person shall be identified in the CEMP; 

(b) The Requiring Authority shall provide the building condition survey report to the 
relevant property owner within 15 working days of the survey being undertaken, and 
additionally it shall notify and provide the Auckland Council Consent Monitoring 
officer a copy of the completed survey report; 

(c) The Requiring Authority shall contact owners of those buildings and structures where 
a Building Condition Survey is to be undertaken to confirm the timing and 
methodology for undertaking a pre-construction condition assessment; 

(d) The Requiring Authority shall record all contact, correspondence and communication 
with owners and this shall be available on request for the Auckland Council Consent 
Monitoring Officer; 

(e) Should agreement from owners to enter property and undertake a condition 
assessment not be obtained within 3 months from first contact, then the Requiring 
Authority shall not be required under these designation conditions to undertake 
these assessments; 

(f) The Requiring Authority shall undertake a visual inspection during "active 
construction" if requested by the building owner where a pre-construction condition 
assessment has been undertaken.   

(g) The Requiring Authority shall develop a system of monitoring the condition of 
existing buildings which is commensurate with the type of the existing building and 
the proximity of the CRL works. The purpose of monitoring is to assess whether or 
not active construction is compromising the structural integrity of the building.  

(h) The Requiring Authority shall, during the Building Condition Survey, determine 
whether the building is classified as Commercial / Industrial / School or a Historic or 
sensitive structure in terms of Condition 33.  

46.3  During construction: 

(a) The Requiring Authority shall implement procedures that will appropriately respond 
to the information received from the monitoring system. Where necessary this may 
include the temporary cessation of works in close proximity to the relevant building 
until such time as measures are implemented to avoid further damage or 
compromise of the structural integrity of the building.  

(b) Any damage to buildings or structures shall be recorded and repaired by the 
Requiring Authority and costs associated with the repair will met by the Requiring 
Authority.  

46.4  Following construction: 

(a) The Requiring Authority shall, within 12 months of the commencement of operation 
of the City Rail Link, contact owners of those buildings and structures where a 
Building Condition Survey was undertaken to confirm the need for undertaking a 
post-construction condition assessment;  

(b) Where a post-construction building condition survey confirms that the building has 
deteriorated as the result of construction or operation works relating to the City Rail 
Link, the Requiring Authority shall, at its own cost, rectify the damage; and 

(c) Where the Requiring Authority is required to undertake building repairs in 
accordance with Conditions 46.3(b) or 46.4(b), such repairs shall be undertaken as 
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soon as practicably possible and in consultation with the owner of the building.  

Urban Design  

47 

1 
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6 

Urban Design Principles 

47.1 The objective of the Urban Design DWP is to enable the integration of the CRL’s 
permanent works into the surrounding landscape and urban design context.  

47.2 An Urban Design DWP shall be developed to ensure that the areas within the designation 
footprint used during the construction of the City Rail Link are to be restored and the 
permanent works associated with the CRL are developed in accordance with urban design 
principles. The following Principles from the Urban Design Framework submitted as part 
of the Notice of Requirement documents will be used to inform the Urban Design and 
Landscape Plan: 

(a) Mana Whenua Principles – see Condition 49; 

(b) Movement and Connections –  

(i) Existing Networks - Structures of the CRL should not interrupt or adversely 
change the function of existing public open space, street networks and 
infrastructure. 

(ii) Entrance Location - Station entrances should be clearly identifiable and 
conveniently located in relation to existing and anticipated main pedestrian 
routes and destinations. 

(iii) Intuitive Orientation - The location and nature of structures resulting from the 
CRL (station entrances in particular) should facilitate intuitive orientation and 
support a legible street network. 

(iv) Way Finding - Coherent signage should be utilised to aid intuitive orientation and 
way finding. 

(v) Mode Integration - Spatial integration with bus stops as well as kiss and ride 
should be facilitated where possible without imposing on the quality of public 
realm. 

(vi) Bicycle Parking – Appropriate numbers of safe bicycle storage or parking should 
be provided in each station environment. 

(vii) Street Crossings - Safe pedestrian street crossings shall be provided in the 
immediate vicinity of station entrances to the extent practicable. The provision 
of level street crossings is preferable over any grade separated solutions. 

(viii) Footpaths – Footpaths surrounding stations need to be adequate to provide for 
pedestrians entering and exiting the stations.  

(ix) Grade separated rail crossings – Structures associated with grade separated rail 
crossings need to be carefully and sensitively designed to ensure appropriate 
amenity and safety are retained or achieved. 

(c) Public Realm and Landscape –  

(i) Existing Streetscape – Structures of the CRL should be designed to respect and 
contribute positively to the form and function of existing public open space.  

(ii) Universal Access – Station environments should promote universal access (e.g. 
footpath ramps and smooth ground surfaces). 

(iii) Safe Environments – Structures resulting from the CRL should promote safe 
environments. The station entrances should release patrons into safe public 
spaces that are well lit at night, overlooked by other users (e.g. residents or 
workers) and have sufficiently wide and unobstructed footpaths. 
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(iv) Reinstated Surfaces - The design and construction of reinstated streetscapes 
should be coherent with the wider area and/or recent public realm upgrades in 
the area. 

(v) Station Plazas - The design and construction of station plazas should be coherent 
with the wider area and/or recent public realm upgrades in the area. 

(vi) Public Art - Integration of art and design should foster local identity and 
character and reflect and/or interpret local characteristics including natural 
heritage and Mana Whenua cultural narratives, history, art and particular traits 
of the local community. 

(vii) Landscape Planting – Plant species used in station environments and/or as part 
of landscape plantings should consider the opportunity to acknowledge the 
area’s pre-human ecology as and where appropriate. This may include species 
which connect strongly with Mana Whenua cultural narratives. 

(viii) Entrances within the Road Reserve - Designs for station entrances within the 
road reserve should be designed to consider the impacts upon other modes of 
traffic, including the expected pedestrian patronage. 

(ix) Utility Structures - Above ground utility structures (e.g. vents, access services) 
should be designed to minimise any negative effect on public realm. Where 
possible these structures should be integrated with other buildings. 

47.3 The Urban Design DWP shall show how these principles have been used to guide and 
influence the design of permanent works associated with the CRL, and how the design 
has responded or otherwise to these principles and initiatives. 

47.4 The work to restore those areas within the designation footprint used during construction 
of the City Rail Link will occur as part of construction or within six months of the City Rail 
Link being operational. 

 

Auckland Council Urban Design Panel 

47.5 The Requiring Authority shall request the Auckland Council to refer the Urban Design 
DWP to the Auckland Urban Design Panel (or other equivalent entity (if any) at that time) 
and invite the Auckland Urban Design Panel to comment on: 

(a) The degree to which the Urban Design DWP has appropriately responded to the 
principles listed in 47.2 and 49.1;  

(b) The degree to which station plans have appropriately responded to the principles 
listed in Condition 54.1.  

47.6 As part of the Urban Design DWP submitted, the Requiring Authority shall: 

(a) Provide a record of feedback received from the Auckland Urban Design Panel (or 
equivalent entity at that time);  

(b) Provide detail of how the Urban Design DWP has responded to any feedback 
received from the Auckland Urban Design Panel (or equivalent entity at that time) 
and, where they have not, the reasons why;  

(c) Provide detail regarding the degree to which the community stakeholder, affected 
party and affected in proximity party feedback has been considered and where 
applicable incorporated into design.  Where feedback has not been incorporated, the 
Requiring Authority shall provide comment as to reasons why the feedback has not 
been incorporated;  

(d) The information set out in (a), (b) and (c) above must be included in the Urban Design 
DWP submitted to both the independent peer reviewer and Auckland Council as part 
of the Outline Plan.  
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48 

1 

4 

5 
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Mitigation Planting Requirements 

48.1 The Urban Design DWP shall include any replacement planting proposed to mitigate the 
adverse effects of tree and vegetation removal from within the designation footprint. 

48.2 Any landscaping included under the Urban Design DWP shall be implemented in 
accordance with this plan within the first planting season following the City Rail Link being 
operational. If the weather in that planting season is unsuitable for planting, as 
determined by the Auckland Council Consent Monitoring officer (in consultation with the 
Auckland Council Parks Department), the landscaping shall instead be implemented at 
the first practicable opportunity thereafter. The next practicable opportunity shall be 
agreed by the Auckland Council Consent Monitoring officer. 

48.3 The landscaping will be maintained by the Requiring Authority for a period of 5 years for 
specimen trees and 3 years for all other landscape planting. 

49 
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Engagement with Mana Whenua and the Mana Whenua Principles 

49.1 The Urban Design DWP shall include: 

(a) How mana whenua (see Condition 8) have been engaged with during its 
development in relation to the implementation and interpretation of the Principles 
set out under Condition 47, and particularly in relation to the mana whenua 
principles set out below: 

(i) Mana / Rangatiratanga – As the original local authorities of Tamaki Makaurau, 
Iwi require high level Treaty based relationships with all key stakeholders 
including Auckland Transport and Auckland Council which recognise their 
Tangata Whenua status in order to fulfil their roles as kaitiaki. Such partnership 
relationships can then inform engagement with AT / Council at all levels 
including direct involvement with design consortia. Relationships are required at 
governance and senior management levels. Such relationships are a precursor to 
actualising the other 6 principles. 

(ii) Whakapapa – Names and genealogical connections– reviving names revives 
mana through Iwi connections to specific ancestors and events / narratives 
associated with them. An Iwi inventory of names associated with a given site can 
be developed so that the most appropriate names are identified to develop 
design, interpretation and artistic responses. 

(iii) Tohu – Acknowledging the wider significant Iwi cultural land marks associated 
with the CRL route and their ability to inform the design of the station precincts, 
entrances and exits. In particular exploring opportunities to maximise view 
shafts to such tohu / landmarks as a way of both enhancing cultural landscape 
connections and as way finding / location devices. 

(iv) Taiao – Exploring opportunities to bring natural landscape elements back into 
urban /modified areas e.g. specific native trees, water / puna wai (springs) – 
promoting bird, insect and aquatic life to create meaningful urban eco systems 
which connect with former habitats, mahinga kai (food gathering areas) and 
living sites. 

(v) Mauri tu – Ensuring emphasis on maintaining or enhancing environmental health 
/ life essence of the wider site – in particular focusing on the quality of wai / 
water (puna / springs), whenua / soil and air. In particular any puna or 
underground waterways encountered should be carefully treated with Mana 
Whenua assistance to ensure their mauri is respected and enhanced where 
possible. It is also important to minimise the disturbance to Papatuanuku 
through carefully planned ground works. 

(vi) Mahi toi – Harnessing the Creative dimension through drawing on names and 
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local tohu to develop strategies to creatively re-inscribe iwi narratives into 
architecture, interior design, landscape, urban design and public art. 

(vii) Ahi kaa – need to explore opportunities to facilitate living presences for iwi / 
hapu to resume ahi-kaa and kaitiaki roles in and around the CRL route and new 
station precincts; and 

(b) A summary of the engagement with mana whenua (see Condition 15) and 
identification of where design has incorporated the mana whenua principles and 
other mana whenua aspirations.  The summary must include a clear explanation of 
where any comments have not been incorporated and the reasons why not.  The 
summary must be included in the Urban Design DWP submitted to both the 
Independent Peer Review Panel and Auckland Council as part of the Outline Plan.  

50 1 

Specific Area Requirements: Britomart to Aotea Station 

50.1 For this designation the Urban Design DWP shall include how the following are to be 
restored following completion of the City Rail Link construction works: 

(a) Queen Elizabeth Square and lower Queen Street between Quay Street and Customs 
Street; 

(b) Albert Street between Quay Street and Victoria Street; and 

(c) Albert Street between Victoria Street and Mayoral Drive including those part of 
Victoria and Wellesley Streets, the Council owned land on the southeast corner of 
Albert and Wellesley Streets which is to be used as a construction area, affected by 
surface construction works . 

50.2 The restoration plan for this designation shall demonstrate how street upgrades and 
public realm improvements have been considered when Albert Street and Mayoral Drive 
are reinstated. This should include as a minimum how the design and construction utilises 
material palettes, planting schedules and street furniture that are coherent with the 
surrounding streetscape character. 

51 4 

Specific Area Requirements: Karangahape Station area 

51.1 For this designation the Urban Design DWP shall include restoration plans (showing how 
the following are to be restored following completion of the City Rail Link construction 
works): 

(a) Beresford Square and Street including where surface works have occurred within Pitt 
Street; and 

(b) Mercury Lane. 

51.2 The restoration plan for this designation shall demonstrate how street upgrades and 
public realm improvements have been considered when Beresford Street, Pitt Street and 
Mercury Lane are reinstated.  This should include as a minimum: 

(a) How the design and construction utilises material palettes, planting schedules and 
street furniture that are coherent with the surrounding streetscape character. 

(b) Methods for street upgrades and public realm improvements. 

52 5 

Specific Area Requirements: Newton Station area 

52.1 For this designation the Urban Design DWP shall include restoration plans (showing how 
the following are to be restored following completion of the City Rail Link construction 
works) for those areas used for surface construction works within the designation 
footprint, including the construction yard located on the northeast corner of Mt Eden 
Road and Symonds Street.  

53 6 Specific Area Requirements: North Auckland Line area 
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53.1 For this designation the Urban Design DWP shall include the following: 

(a) Restoration Plans showing how the worksite area will be maintained during the 
construction period. 

(b)  Restoration Plans showing how the following are to be restored after construction 
completion:  

(i) The replacement of Mt Eden Road Bridge; 

(ii) The area used for the grade separation of Porters Avenue;  

(iii) The area used for the grade separation of Normanby Road; and 

(iv) The replacement of the pedestrian connection, to be provided over the railway, 
between Ngahura Street and Fenton Street, including a connection to the Mount 
Eden Station.  

54 

1 

4 

5 

 

Station Plan Requirements 

54.1 The Urban Design DWP shall include a Station Plan/s (report and design plan/s as 
required) and include the following: 

(a) The design details showing both the above ground and below ground elements of the 
station/s; 

(b) How the above ground and below ground design of the stations has taken into 
account the following principles: 

(i) Overarching - stations should achieve a successful and memorable transport 
experience. 

(ii) Function - stations will provide safe, functional and clear transport solutions. 

(iii) Performance - stations will provide a credible, sustainable design outcome that 
responds to climate, site and social economics. 

(iv) Personality - stations will provide an expression that contributes to their context 
and local identity and will respond to an appropriate network wide identity. 

(v) Existing and New Building Structures. 

(vi) Built Heritage:  

 Where built heritage is required for City Rail Link station requirements, 
adaptive reuse strategies should be considered to preserve the building’s 
role in establishing the streetscape and urban character. 

 The development of new buildings and structures should minimise impact 
on, and disturbance of, Built heritage listed by the New Zealand Historic 
Places Trust or the Auckland Council District Plan that play a significant role 
in establishing the streetscape and urban character of the local area.   

(vii) Bulk, Scale and Massing:  

 Bulk, scale and massing of structures resulting from the City Rail Link 
(station buildings in particular) should be sympathetic with the surrounding 
built urban form. 

 Aotea Station building frontages should correspond with the road reserve 
boundary unless a specific station plaza area is intended. 

 Karangahape Road station building(s) should be sensitively designed so as to 
contribute positively and to complement the good public realm and urban 
form qualities that currently exist in this area of Karangahape Road, Pitt 
Street and the upper end of Beresford Street. 

 The redevelopment of land acquired for the Newton Station provides the 
opportunity for a continuous active building frontage to correspond with the 
road reserve boundary, providing: 
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 This does not conflict with the operation requirements of the 
station; or 

  Unless a specific station plaza area is intended. 

(viii) Active Frontage – Structures resulting from the City Rail Link should present an 
active frontage towards public spaces like streets, squares, pedestrian walkways 
or station plaza areas provided that this doesn’t conflict with the operation 
requirements of the station. : 

Where no active frontage is proposed, an explanation of the reasons shall be 
outlined in the Urban Design DWP.  

(ix) Weather Protection – Where practicable, station entrances should provide some 
weather protection along their frontage (e.g. verandahs, awnings, canopies etc.) 
and these should be considered as part of the design. 

(x) Adaptability – The design of structures resulting from the City Rail Link should be 
able to adapt to change over time (e.g. change of uses, innovations in technology 
etc.) where reasonably practicable and anticipate opportunities (e.g. additional 
entrances) that may become possible in the future. The station design should 
not inhibit wider development opportunities (e.g. above or around station 
entrances). 

(xi) Identity – The design of the station entrances should provide an expression that 
reflects their respective context and local cultural identity. They could reflect, 
respond and/or interpret local characteristics like natural or Mana Whenua 
heritage, history, art, particular traits of the local community and unique 
architectural and urban forms of the area.  

(xii) Construction Quality – The design and construction of structures resulting from 
the City Rail Link (station buildings in particular) should be of a quality that lasts 
over time. Materials should be selected that are highly durable, elegant and 
vandal resistant where they come into contact with patrons. 

(xiii) Mana Whenua Principles – see Condition 49. 

(c) How these principles have been used to guide and influence the design, and how the 
design has responded, or otherwise, to these principles and initiatives; and 

(d) A summary of the engagement with mana whenua (see Condition 15) and 
identification of where design has incorporated the mana whenua principles and 
other mana whenua aspirations into station design.  The summary must include a 
clear explanation of where any comments have not been incorporated and the 
reasons why not.  The summary must be included in the Urban Design DWP 
submitted to both the Independent Peer Review Panel and Auckland Council as part 
of the Outline Plan. 

Trees and Vegetation  

55 
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Trees and Vegetation DWP 

55.1 A Trees and Vegetation DWP shall be prepared to manage the adverse effects from the 
removal of trees and vegetation during the construction of the City Rail Link or any part of 
it.   

55.2 The objective of the Trees and Vegetation DWP is to avoid the removal of scheduled trees 
as far as practicable.  Where trees are identified for removal in surface works the 
Requiring Authority will remedy or mitigate the adverse effects of construction on trees 
and vegetation.  

55.3 To achieve the above objective the following shall be included in the Trees and 
Vegetation DWP and implemented as required: 
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(a) Confirmation of the trees to be removed due to surface construction works and 
whether it is appropriate and feasible to relocate or store these trees for replanting.  
The removal of schedule trees which form a significant group should only be 
undertaken as a last resort; 

(b) A list of trees, which due to being located in proximity to construction works, have 
root systems and / or foliage within and / or overhanging the surface designation 
footprint, and the methods to be used, where practicable, to protect these trees 
from construction works; 

(c) Cross references to the Urban Design DWP and the proposed mitigation of any tree / 
vegetation removal through replanting trees at a 1:1 ratio, re-instatement of the 
area, and other methods..  In preparing the Trees and Vegetation DWP, the Requiring 
Authority shall seek input from the Auckland Council Parks Department with regard 
to tree species / vegetation selection, tree pit construction where deemed necessary, 
and the positioning of replacement trees; 

(d) Other methods to be used to monitor and report on the management of the adverse 
effects from tree / vegetation removal; and 

(e) Cross references to the specific sections in the Communication and Consultation Plan 
which detail how the Auckland Council Parks Department, mana whenua (see 
condition 8) are consulted, and communication with the general public on the 
management of the adverse effects relating to the removal of trees and vegetation. 

Public Art  

56 1 

Public Art DWP 

56.1 A Public Art DWP shall be prepared to manage the adverse effects on public art located 
within or in close proximity to the designation footprint.  

56.2 The objective of the Public Art DWP is to enable:  

(a) The appropriate removal and / or relocation of one piece of public art directly 
affected by the construction of the City Rail Link; 

(b) The protection of two pieces of public art that are located on public land in close 
proximity to the City Rail Link construction works.  

56.3 To achieve the above objective the following shall be included in the Public Art DWP and 
implemented as required: 

(a) The process that will be undertaken to remove the public art work known as 
"Enduring Fires" (at the time of the Notice of Requirement process located within 
Queen Elizabeth Square), including the consultation undertaken with the Auckland 
Council and Ngati Whatua ki Tamaki or Ngati Whatua o Orakei as to its removal, 
storage, re-establishment or relocation and / or replacement (as part of the 
restoration works associated with the City Rail Link construction); 

(b) The process that will be undertaken to protect or remove the public art work known 
as "Maori Warrior" (at the time of the Notice of Requirement process located on the 
pavement of Quay Street adjacent to 1 Queen Street), including the consultation 
undertaken with the Auckland Council as to its protection during construction or 
whether it should be removed, stored, relocated and / or replaced (as part of the 
restoration works associated with the City Rail Link construction); 

(c) The process to protect the public art known as "Matahorua Anchor and Tainui 
Anchor" (at the time of the Notice of Requirement process located at the northern 
end of the Bledisloe Building on Wellesley Street) from construction works to the 
west, including the consultation undertaken with the Auckland Council as to its 
protection. 



 

 
 

 City Rail Link Notice of Requirement 

Page 54 

 

Condition 
Number 

NoR 
Applies to 

Condition 

 

56.4 If one does not already exist, an asset management plan shall be prepared by the 
Requiring Authority in collaboration with Auckland Council for any of the above listed 
public art works as part of any protection or removal process.   

56.5 Should the above public art works be removed from these sites prior and separate to the 
City Rail Link project, this condition will not need to be complied with. 

Contaminated Land  

57 
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Contamination DWP 

57.1 A Contamination DWP shall be prepared to manage the adverse effects relating to 
contaminated land during the construction of the City Rail Link or any part of it.  

57.2 The objective of the Contamination DWP is to avoid, remedy or mitigate the adverse 
effects of construction on human health which may result from the disturbance of 
contaminated materials during construction.  

57.3 To achieve the above objective the following shall be included in the Contamination DWP 
and implemented as required: 

(a) A health and safety plan that addresses: 

(i) Worker safety in relation to hazardous substances; and 

(ii) Worker training with regard to handling hazardous substances, identifying 
potentially contaminated soil / material, and notification procedures for 
discovery of contamination; 

(b) Procedures for how erosion and sediment control, storm water, dust, and odour 
control measures will manage the removal of contaminated soil / material; 

(c) Procedures for contaminated soil classification, management and disposal of 
contaminated soil / material; 

(d) Where any trenches/excavations during civil works are to be sealed as a result of 
contamination and how this is to be recorded; 

(e) How and which work areas are to be restricted to authorised personnel only and 
procedures to limit the presence of ignition sources in these areas (e.g. no smoking 
within or adjacent to construction area, no welding or open flames near areas with 
high concentrations of hydrocarbon contamination); 

(f) Procedures for the monitoring and management of the removal of contaminated soil 
/ material by a suitably qualified environmental specialist; 

(g) How the placement of re-used contaminated soil / material will be recorded and 
tracked; 

(h) Where areas for stockpiling and storing contaminated soil / material will be 
established on the construction site and the procedures for managing the 
containment of the contaminated soil / material in these areas; 

(i) Cross references to the specific sections in the Communication and Consultation Plan 
which detail how the general public are to be communicated with on the 
management of the adverse effects relating to the removal of contaminated soil / 
material. 

58 

1 

4 

5 

6 

Contamination Validation Report at Completion of Construction 

58.1 At the completion of construction works a validation report will be prepared in 
accordance with any Ministry for the Environment guidelines and submitted to the 
Auckland Council Consent Monitoring officer documenting the management of soil and 
evidence of appropriate disposal. The validation report shall include a record of all 
analytical results, volumes, tip dockets, and any incidents or complaints and how these 
were addressed. The validation report shall also identify any areas which need on-going 
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monitoring and management by the Requiring Authority. 

Air Quality  

59 

1 

4 

5 

6 

Air Quality DWP 

59.1 An Air Quality DWP shall be prepared to avoid, remedy or mitigate the adverse effects on 
air quality during the construction of the City Rail Link or any part of it. 

59.2 The objective of the Air Quality DWP is to detail the best practicable option to avoid dust 
and odour nuisance being caused by construction works and to remedy any such effects 
should they occur.  

59.3 To achieve the above objective the following shall be included in the Air Quality DWP and 
implemented as required:  

(a) The procedures to be implemented for the continuous monitoring of Total 
Suspended Particulate (TSP) concentrations and meteorology including, but not 
limited to, the establishment of two monitoring sites (to the north and south of the 
site); 

(b) Identification of the sensitive locations, and the specific methods for monitoring, 
including trigger limits to determine whether further action (such as implementation 
of the mitigation measures discussed below or other mitigation measures) is 
required; 

(c) Procedures for responding to malfunctions with construction machinery or works 
causing accidental dust discharges including, but not limited to, the requirement to 
remedy any malfunction within 24 hours; 

(d) Procedures for monitoring weather conditions and the requirement that water spray 
is used on soil stockpiles, any non-paved construction areas, and the wheels of trucks 
where dust may disperse beyond the site; 

(e) Procedures for establishing when the covering of trucks will be required;  

(f) Procedures for determining when hard surfaced areas in construction yards and 
active construction areas should be cleaned including, but not limited to, the 
requirement that such areas be cleaned whenever dust generation occurs due to 
traffic on these surfaces; 

(g) Procedures for responding to discharges of odour (including in the event of 
excavation of contaminated sites) including, but not limited to, the requirement to 
address discharge of objectionable odour by immediately ceasing the activity causing 
the discharge; 

(h) Procedures for equipment inspection (including timeframes for regular inspections), 
maintenance, monitoring and recording, including baghouses, pressure relief valves 
and high level alarms to mitigate dust emissions; 

(i) Procedures for, where practicable, limiting dust and odour nuisance and the methods 
for monitoring these procedures including  Identification of contingency measures to 
address identified and verified adverse effects on sensitive receptors.  Contingency 
measures may include options such as: 

(i) Cleaning of air filtration intakes; or 

(ii) Cleaning of other buildings and infrastructure; and 

(j) Procedures for responding to any complaints received and the timeframes for 
response to complaints and reporting;  

(k) Cross references to the specific sections in the Communication and Consultation Plan 
which detail how the communities in the vicinity of construction works are to be 
communicated with on the management of the adverse effects relating to air quality. 
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Social Impact and Business Disruptions  

60 

1 

4 

5 

6 

Property Management Strategy 

60.1 The Requiring Authority will prepare a Property Management Strategy and shall submit 
the Strategy to Auckland Council within 3 months of the Designation being confirmed for 
confirmation that the Strategy has been prepared in accordance with this condition. 

60.2 The purpose of the Strategy is to set out how the Requiring Authority will ensure the 
properties acquired for the City Rail Link are appropriately managed so they do not 
deteriorate and adversely affect adjoining properties and the surrounding area. The 
Strategy shall identify measures and methods to ensure the properties are managed in a 
manner that:  

(a) Does not significantly change the character, intensity and scale of the effects of the 
existing use of the land; 

(b) Maintains the condition of the property at that which existed at the time of purchase 
by the Requiring Authority; 

(c) Contributes to the functioning of the area within which the property is located; 

(d) Maintains occupancy as far as reasonably practicable; and 

(e) Provides confidence to occupants, adjoining property owners, and the community 
that the properties are managed responsibly pending construction. 

 

61 

1 

4 

5 

6 

Social Impact and Business Disruption DWP 

61.1 The Requiring Authority shall prepare a Social Impact and Business Disruption DWP.  The 
objective of the Social Impact and Business Disruption DWP is to avoid, remedy or 
mitigate the adverse effects arising from disruption to businesses, residents and 
community services/facilities so far as reasonably practicable.   

61.2 To achieve this objective the Requiring Authority shall engage a suitably qualified 
specialist(s) to prepare a Social Impact and Business Disruption DWP to address the 
following specific issues:  

(a) How disruption to access (including pedestrian, cycle, passenger transport and 
service/private vehicles) for residents, community services and businesses as a result 
of construction activities will, so far as is reasonably practicable, be avoided, 
remedied or mitigated;  

(b) How the disruption effects that result or are likely to result in the loss of customers 
to businesses as a result of construction activities will, so far as is reasonably 
practicable, be avoided, remedied or mitigated;  

(c) How the loss and/or relocation of community facilities and the loss or change to 
catchments associated with these facilities as a result of the property acquisition 
process particularly to the Chinese Community Centre and Life Centre Church and 
the temporary loss of car parking at Hopetoun Alpha will be mitigated; and  

(d) How loss of amenity for residents, community services and businesses as a result of 
construction activities will be or has been mitigated through the CEMP and other 
DWPs.  

61.3 The Social Impact and Business Disruption DWP shall be prepared in consultation with the 
community, community facility operators, business owners, affected parties and affected 
in proximity parties to:  

(a) Understand client and visitor behaviour and requirements and operational 
requirements of community facilities and businesses;  

(b) Identify the scale of disruption and adverse effects likely to result to businesses, 
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residents and community services/facilities as a result of construction of the City Rail 
Link;  

(c) Assess access and servicing requirements and in particular any special needs of 
residents, community facilities and businesses; and 

(d) To develop methods to address matters outlined in (b) and (c) above, including: 

(i) The measures to maximise opportunities for pedestrian and service access to 
businesses, residents and social services/facilities that will be maintained during 
construction, within the practical requirements of the Transport, Access and 
Parking conditions (Conditions 25 to 30) and the Transport, Access and Parking 
DWP;  

(ii) The measures to mitigate potential severance and loss of business visibility 
issues by way-finding and supporting signage for pedestrian detours required 
during construction;  

(iii) The measures to promote a safe environment, taking a crime prevention 
through environmental design approach;  

(iv) Other measures to assist businesses and social services/facilities to maintain 
client/customer accessibility, including but not limited to client/customer 
information on temporary parking or parking options for access;  

(v) Other measures to assist residents, businesses and social services/facilities to 
provide for service delivery requirements;  

(vi) The process (if any) for re-establishment and promotion of normal business 
operation following construction;  

(vii) If appropriate and reasonable, requirements for temporary relocation during 
construction and/or assistance for relocation (including information to 
communities using these services and facilities to advise of relocations); and 

(viii) The measures to remedy and mitigate the disruption impacts to the community 
as a result of any closure and/or relocation of community services and facilities 
required by the Project.  

61.4 The Social Impact and Business Disruption DWP shall include:  

(a) A summary of the findings and recommendations of the Social Impact Assessment 
report (2013); 

(b) A record of the consultation undertaken with the community including specific 
access and operational requirements of individual businesses and residents including, 
if relevant, consultation on the necessity for, and the feasibility of, options and 
requirements for temporary relocation during construction and/or assistance for 
relocation); 

(c) An implementation plan of the methods to mitigate the disruption effects (as 
developed in 61.3 above);  

(d) Reference to any site/business specific mitigation plans that exist (though these may 
not be included in the DWP);  

(e) Cross reference to detail on how the CEMP and DWPs have responded to the issues 
of resident, business and social service/facility accessibility and amenity; 

(f) Details of on-going consultation with the local community through the Community 
Liaison Groups to provide updates and information relating to the timing for project 
works and acquisition;  

(g) Details of best endeavours steps undertaken with regard to acquisition and/or 
relocation of the Chinese Community Centre and Life Centre Church under the Public 
Works Act 1981; and 
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(h) The process for resolution of any disputes or complaints in relation to the 
management / mitigation of social impacts (including business disruption impacts).  

61.5 The Social Impact and Business Disruption DWP shall be implemented and complied with 
for the duration of the construction of the City Rail Link and for up to 12 months following 
the completion of the Project if required. 

61.6 Suitably qualified independent specialists for the social impact and business disruption 
mitigation (whose appointment shall be agreed by the Council) shall peer review the 
Social Impact and Business Disruption DWP pursuant to Condition 11. 

61.7 The Requiring Authority shall prepare an annual report on the identification, monitoring, 
evaluation and management of the effects outlined in the Social Impact and Business 
Disruption DWP together with a summary of matters raised by the community, and how 
these have been responded to. The report shall be presented to the Community Liaison 
Groups. 

Specific Design Requirements  

62 2 
62.1 The operational tunnel will avoid running under the building footprint of the property at 

152 Vincent Street. 

OPERATIONAL CONDITIONS 

63 

 

 

 

 

 

1 

2 

4 

5 

6 

 

 

 

 

 

 

Operational Rail Vibration 

63.1 The Requiring Authority shall confirm that operational rail vibration and reradiated noise 
levels comply with the following Project Criteria at any noise or vibration sensitive 
receiver existing at the time of lodgement of the CRL NoR: 

Building Type 

 

Vibration 
Criteria 

Reradiated Noise Criteria  

(dB LASmax re: 20 Pa) 

 PPV (mm/s) 

Commercial uses with 
primarily daytime use

1
 

 0.2 40 

Residences and buildings 
where people normally 
sleep 

 0.15 35 

Auditoria/Theatres
1
  0.1 30 

TV/Recording Studios  0.06 25 

Note:  

1. Such as offices, businesses, churches, schools, universities and libraries. 

2. This includes Albert Street District Court.  

63.2 For any noise or vibration sensitive building types that are not provided for in the table 
above, the upper limit for vibration and reradiated noise shall not exceed 0.3 mm/s PPV 
and 50 dB LASmax respectively.  

63.3 For the avoidance of doubt this does not apply to the North Auckland Line and Britomart 
Designations. 

63.4 When assessing operational rail vibration and reradiated noise, compliance with 
Conditions 63.1 and 63.2 shall be achieved for 95% of at least 20 train pass-by ‘events’. 
The events shall be representative of the rolling stock fleet operating on the line. 

 

64 1 
Operational Noise – Mechanical Ventilation Plant 

64.1 Operational noise from mechanical ventilation plant servicing the underground rail 
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2 

4 

5 

 

sections of the City Rail Link shall be measured and assessed in accordance with the 
following Project Criteria: 

 

Location Period dB LAeq dB LAFmax 

Auckland Central Area 7.00am to 11:00pm 65  

11:00pm to 7:00am 60 

 
 

75 

Auckland Isthmus Area 7.00am to 10:00pm 60  

10:00pm to 7:00am 55 75 

 

64.2 Measurements shall be undertaken in accordance with New Zealand Standard NZS 
6801:2008 “Acoustics – Measurement of environmental sound” and assessed in 
accordance with New Zealand Standard NZS 6802:2008 “Acoustics - Environmental 
Noise”. 

64.3 For the avoidance of doubt this does not apply to the North Auckland Line and Britomart 
Designations. 

 

65 

1 

2 

4 

5 

 

Operational Noise and Vibration Management Plan (ONVMP) 

65.1 To manage the adverse effects from the maintenance and operation of the City Rail Link, 
the Requiring Authority shall, prior to the operation of the CRL, prepare an Operational 
Noise and Vibration Management Plan, (ONVMP) to the satisfaction of Auckland Council’s 
Compliance Monitoring Manager.  The objective of the ONVMP shall be to ensure that 
the tracks, rolling stock and associated infrastructure (including ventilation and other 
mechanical plant) are maintained and operated in accordance with maintenance 
standards as outlined in the Requiring Authority’s maintenance programme for the City 
Rail Link, so that operational noise and vibration levels received at noise sensitive receiver 
locations, and vibration levels comply with Conditions 63 and 64. .   

65.2 The ONVMP shall set out procedures for: 

(a) The maintenance of rolling stock to minimise noise and vibration emissions including, 
but not limited to, the management of wheel roughness and flats, braking systems, 
cooling systems, suspension systems and any other significant source associated with 
the operation of locomotives; 

(b) The maintenance of tracks to minimise noise and vibration emissions, including, but 
not limited to, the management of curve squeal, rail roughness, joint constructions 
and any other significant source associated with the use of the tracks; 

(c) The implementation of mitigation measures associated with the operation and 
maintenance  of the City Rail Link, for the operational life of the City Rail Link; 

(d) The management of noise from the operation of the line, including, but not limited 
to, the use of audible warning devices and acceleration / deceleration controls 
(where relevant); and 

(e) The management of noise and maintenance of noise-generating equipment from 
stations and associated ventilation and mechanical plant infrastructure including, but 
not limited to, PA systems, fans and ventilation noise and audible warning devices. 

65.3 The ONVMP shall be adhered to at all times.  It may be updated or amended at any time 
with the approval of Auckland Council’s Compliance Monitoring Manager. 

65.4 For the avoidance of doubt this does not apply to the North Auckland Line and Britomart 
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Designations. 

66 6 

Operational Noise and Vibration Management – MediaWorks  

66.1 At least six months prior to the opening of the CRL, the Requiring Authority shall provide 
a report from a suitably qualified noise and vibration expert.  The report shall confirm 
the trackform mitigation applied to the project has been designed to ensure that 
operational noise will not exceed the levels as set out in Condition 63.  

66.2 At least one month prior to the opening of the CRL, and again at one and six months 
after becoming operational, a series of noise and vibration measurements shall be 
undertaken in Studio 1 to determine compliance with Condition 63. The results shall be 
provided to the satisfaction of the Auckland Council within 1 week of each set of testing.  
The number of train pass-bys measured shall be representative of the rolling stock fleet 
operating on the line.  

66.3 Condition 62 shall be complied with at MediaWorks for the life of the CRL. 

66.4 Any maintenance or other works undertaken on the CRL once operational, which may 
impact on Mediaworks, shall be subject to compliance with Conditions 35.2, 35.3, 35.7, 
35.8 and 35.9. 

66.5 Noise shall be measured in accordance with the requirements of NZS6801:2008 
Acoustics - Measurement of Environmental Sound.  Vibration shall be measured in 
accordance with the requirements of German Standard DIN 4150-3:1999 Structural 
vibration - Effects of vibration on structures. 

ADVICE NOTES 

AN1 

1 

4 

5 

6 

The Requiring Authority will require an Authority under the Historic Places Act 1993 to 
destroy, damage or modify any archaeological site. This Authority is required in advance of 
earthworks commencing in the area where the archaeological site is located. It is expected 
that there will be staged Section 12 Authority applied for to cover the earthworks 
programme. 

In the event of unanticipated archaeological sites or koiwi being uncovered the Requiring 
Authority shall cease activity in the vicinity until it has the relevant approvals, and consulted 
with the Historic Places Trust and relevant iwi interests. 

AN2 

1 

2 

4 

5 

6 

The Requiring Authority will need to acquire the relevant property interests in land subject to 
the designation before it undertakes any works on that land pursuant to the designation. That 
may include a formal Public Works Act 1981 land acquisition process. It is acknowledged that 
property rights issues are separate from resource management effects issues and that the 
resolution of property issues may be subject to confidentiality agreements between the 
Requiring Authority and the relevant landowners. 

AN3 

1 

2 

4 

5 

6 

Prior to construction if Network Utility Operators are carrying out works that do not require 
prior written consent of the Requiring Authority in accordance with condition 6 of this 
designation, they must carry out those works in accordance with the Corridor Access Request 
(CAR) Process (as set out in Part 4 of the National Code of Practice for Utility Operators’ 
Access to Transport Corridors 2011) where that process applies to the works being carried 
out. 

AN4 

1 

2 

4 

5 

6 

Under section 176 of the RMA no person may do anything in relation to the land subject to 
the designation that would prevent or hinder the Rail Link without the written approval of the 
Requiring Authority. 

AN5 1 Some of the land is subject to existing designations. Nothing in these designation conditions 
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2 

4 

5 

negates the need for the Requiring Authority to adhere to the provisions of section 177 of the 
RMA.  

AN6 6 

Some of the land is subject to existing designations. Nothing in these designation conditions 
negates the need for the Requiring Authority to adhere to the provisions of section 177 of the 
RMA.  

For the avoidance of doubt, the Requiring Authority shall obtain the written consent of the 
Minister of Corrections in accordance with section 177 of the RMA for any work authorised by 
the City Rail Link designation on the Mt Eden Corrections Facility site at 1 Lauder Road. 

AN7 1 
Modifications to Britomart Transport Centre to connect the City Rail Link tracks into the rail 
network are separate to this designation and are covered under the Britomart Transport 
designation. 

AN8 6 
Works required to connect the City Rail Link to the North Auckland Rail Line occurring within 
the North Auckland Rail Line designation are separate to this designation and are covered 
under the North Auckland Line Rail designation. 
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Appendix One to Designation Conditions (NoR 1, 2, 4, 5 and 6) 

Condition 36 of this designation requires as part of the CEMP process the confirmation of where and when 

building condition surveys will be undertaken in relation to vibration and settlement. Note that those buildings 

classed in the “heritage” category are covered under the Appendix Two below. In accordance with condition 46, 

at a minimum building condition surveys shall be considered for the following buildings:. 

No Address Property Known As 

1 8-12 Albert Street Quay West Hotel 

2 17 Albert Street Cohesive Technology House 

3 22-26 Albert Street The Stamford 

4 74 Albert Street Chifley Suites 

5 76-84 Albert Street City Gardens Apartments 

6 103,105,107 Albert Street Manhattan Apartments 

7 109-125 Albert Street Sky City - Grand Hotel & Convention Centre 

8 106-108 Albert Street Elliot Tower (Proposed) 

9 128 Albert Street Crown Plaza 

10 103 Vincent Street YWCA Accommodation 

11 109 Vincent Street The Rodney Apartments 

12 113 Vincent Street Winsun Heights Apartments 

13 135 Vincent Street Dynasty Gardens Hotel 

14 150 Vincent Street The City Lodge 

15 156 Vincent Street Eclipse Apartments 

16 71-87 Mayoral Drive Rendezvous Grand Hotel 

17 29,39,41 Pitt Street Hopetoun Delta Apartments 

18 22-28 Beresford Square The Beresford 

19 259-281 Karangahape Road Retail and Residential building 

20 14 East Street Residential Building 

21 9 A-C Mercury Lane Residential Building 

22 18 East Street Residential Building 

23 153 Newton Road Beatnik 

24 10 Flower Street Eden Terrace Apartments 

25 1 Akiraho Street Eden Oaks 

26 21 Queen Street Zurich House (Anzo Tower) 

27 7 Albert Street Retail and Office building 

28 9-11 Albert Street Food Alley 

29 23-29 Albert Street ANZ Centre 

30 12-26 Swanson Street Affco House Carpark 
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31 58 Albert Street APN NZ Complex 

32 63 Albert Street AMI House 

33 65-69 Albert Street Auckland District Court 

34 38 Wyndham Street Wyndham Towers 

35 92-96 Albert Street Former Telecom Tower 

36 85 Albert Street Retail and Office building 

37 87-89 Albert Street Albert Plaza 

38 99 Albert Street AA Building 

39 135 Albert Street ASB Building 

40 120 Albert Street BDO Tower 

41 44-52 Wellesley Street West Wellesley Centre 

42 67-101 Vincent Street Auckland Police Station 

43 22 Dundonald Street Soundcraft Ltd 

44 3 Flower Street TV3 Building 

45 32 Normanby Road Commercial Building 

46 3 Enfield Street Horse and Trap 

47 101 Mount Eden Road Hometune 

48 1 Ngahura Street Auckland Boxing Association 

49 1 Queen Street HSBC House 

50 125 Queen Street New World Supermarket tenancy 

51 148 Quay Street  Tenham Investments and  Body Corporate 184960  

52 29 Customs Street West AMP Centre 

53 15-19 East Street  

54 32 Akiraho Street Bear Park Early Childhood Centre 
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Appendix Two to Designation Conditions (NoR 1, 2, 4, 5 and 6) 

Condition 41 of this designation requires as part of the CEMP process the confirmation of where and when 

building condition surveys will be undertaken in relation to Built Heritage (including those affected as a result of 

excavation). In accordance with condition 46, at a minimum building condition surveys shall be considered for 

the following buildings:  

No Address Property Known As 

1 12 – 32 Customs Street Customs House 

2 2 Queen Street Endeans Building 

3 12 Queen Street 
Former CPO - Britomart Transport 

Centre 

4 3 Albert Street West Plaza 

5 13 Albert Street Auckland Central Yates Building 

6 15 Albert Street Link House 

7 35 Albert Street Auckland Central Price Buchanan Building 

8 
37 – 39 Albert Street Auckland 

Central 
 

9 41 Albert Street  

10 46 Albert Street New Zealand Herald 

11 49 Albert Street Auckland Central  

12 53 Albert Street Auckland Central  

13 55 Albert Street  

14 57 Albert Street  

15 61 Albert Street Auckland Central Shakespeare Hotel and Brewery 

16 
76 to 78 Albert Street Auckland 

Central 
Bluestone Wall + toilets under wall 

17 
83 to 85 Albert Street Auckland 

Central 
 

18 102 Albert Street  

19 26, 34 – 36 Wyndham Street Former Gas Co Building 

20 9 – 11 Durham Street Bluestone Store 

21 37-43 Victoria Street West  

22 51-53 Victoria Street West  Martha’s Corner 

23 61-65 Victoria Street West  

24 66 Victoria Street West London Dairy 

25 68 Victoria Street West J H Hannan 

26 24 Wellesley Street West Bledisloe House 

27 15-31 Wellesley Street West 
Archibald and Sons Warehouse/ T & G 

Building 
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28 42 Wellesley Street  Griffiths Holdings Building 

29 33 Wyndham Street  

30 
Aotea Square Aotea Centre (rear 

section) 
 

31 11 Mayoral Drive  Former Public Trust 

32 105 Vincent Street Auckland Chinese Presbyterian Church 

33 133 Vincent Street Juliette’s  

34 53 Pitt Street  Former Central Ambulance Station 

35 59 Pitt  

36 65 Pitt Street  

37 70 – 74 Pitt Street The Chatham 

38 78 Pitt Street Pitt Street  Wesleyan Church 

39 78 Pitt Street  Wesleyan Bicentennial Hall 

40 
1 Beresford Square Auckland 

Central 
Former Pitt Street Fire Station 

41 16 – 18 Beresford Square  

42 211-235 Karangahape Road 
Pitt Street Buildings (O’Malley’s 

Corner) 

43 238 Karangahape Road George Court Building 

44 1 Cross Street George Court Factory Building 

45 243 Karangahape Road  Naval and Family Hotel 

46 246-254 Karangahape Road  Hallenstein Brothers Building 

47 251 – 253 Karangahape Road  

48 256 Karangahape Road 
Mercury Theatre entrance - Norman 

Ng Building 

49 257 Karangahape Road  

50 258-266 Karangahape Road  

51 268 Karangahape Road  

52 259-261 Karangahape Road  

53 270 Karangahape Road  

54 283 Karangahape Road Samoa House 

55 9 Mercury Lane  Mercury Theatre former Kings Theatre 

56 151 Newton Rd  Retail/Recording Studio 

57 206-208 Symonds Street 
Cheapskates/Penny Farthing Bike 

Shop 

58 210 Symonds Street Retail  French Café 
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59 215 Symonds Street Edinburgh Castle Building 

60 221 Symonds Street  

61 224 Symonds Street Former Post Office 

62 227 Symonds Street  

63 231 Symonds Street Retail  

64 233 Symonds Street  

65 235 Symonds Street  

66 237 Symonds Street  

67 239-241 Symonds Street  

68 243 Symonds Street  

69 245 Symonds Street  

70 249 Symonds Street  

71 253 Symonds Street  

72 1-13 Mt Eden Road  

73 15-17 Mt Eden Road  

74 21 New North Road  

75 14 New North Road  Villa Dalmacija 

76 
St Patrick’s Square 43 Wyndham 

Street 
St Patrick’s Cathedral 

77 59 Alex Evans Street St Benedict’s Church 

78 1 – 9 St Benedicts Street St Benedict's Presbytery 

79 6 St Benedicts Street Residential  

80 
43 Wyndham Street & Hobson 

Street 
St Patrick’s Presbytery 

81 Beresford Square Forrester’s Hall 
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Proposed Draft Notice of Requirement Conditions – NoR 3 

Condition 
Number 

NoR 
Applies 

to 
Proposed Draft Condition 

1 3 

1.1 Except as modified by the conditions below, the City Rail Link Project shall be 
undertaken in general accordance with the information provided by the Requiring 
Authority in the Notice of Requirement dated 23 August 2012 and supporting 
documents being: 

(a) Assessment of Environmental Effects report (contained in Volume 2 of the Notice 
of Requirement suite of documents, dated 15 August 2012 Rev B); 

(b) Supporting environmental assessment reports (contained in Volume 3 of the  
Notice of Requirement suite of documents, dated August 2012); 

(c) The Concept Design Report (contained in Volume 2 of the Notice of Requirement 
suite of documents, dated 13 August 2012 Rev 3); 

(d) Plan sets: 

(i) Land requirement plans (contained in Volume 1 of the Notice of Requirement 
suite of documents, dated 15 August 2012); 

(ii) Plans contained in the Concept Design Report Appendices (contained in 
Volume 3 of the Notice of Requirement suite of documents, dated 13 August 
2012 Rev 3). 

1.2. Where there is inconsistency between the documents listed above and these 
conditions, these conditions shall prevail.  

2 3 
 2.1   In accordance with section 184(1) of the Resource Management Act 1991 (the RMA), 

this designation shall lapse if not given effect to within 15 years from the date on which 
it is confirmed. 

3 3 

3.1 The Requiring Authority shall, as soon as reasonably practicable, but no later than at 
completion of detailed design: 

(a) Review the area and volume of land of NoR 3 required to protect the structural 
integrity of the two tunnels (including the relevant considerations at Condition 
5.5);  

(b) Identify any areas of designated land that are no longer necessary to protect the 
structural integrity, safety or operation of the two tunnels; and 

(c) Then give notice in accordance with Section 182 of the RMA for the removal of 
those parts of the designation identified in (b) above. 

4 3 

4.1 Under s 176(1)(b) of the Resource Management Act 1991 (RMA) no person may do 
anything in relation to the designated land that would prevent or hinder the City Rail 
Link, without the prior written consent of the Requiring Authority.   

4.2 In the periods pre, during and post construction of the City Rail Link, the following 
activities undertaken by Network Utility Operators will not prevent or hinder the City 
Rail Link, and can be undertaken without seeking the Requiring Authority’s written 
approval under section 176(1)(b) of the RMA:   

(a) Maintenance and urgent repair works of existing Network Utilities;  

(b) Minor renewal works to existing Network Utilities necessary for the on-going 
provision or security of supply of Network Utility Operations;  

(c) Minor works such as new property service connections; 

(d) Upgrades to existing Network Utilities within the same or similar location with the 
same or similar effects on the City Rail Link designation.  

4.3 For the avoidance of doubt, in this condition an “existing Network Utility” includes 



 

 
 

 City Rail Link Notice of Requirement 

Page 68 

 

Condition 
Number 

NoR 
Applies 

to 
Proposed Draft Condition 

infrastructure operated by a Network Utility Operator which was: 

(a) In place at the time the notice of requirement for the City Rail Link was served on 
Auckland Council (23 August 2012); or 

(b) Undertaken in accordance with this condition or section 176(1)(b) RMA process. 

5 3 

5.1   This designation does not authorise any CRL works but restricts development from 

proceeding without the approval of the Requiring Authority where that development 

would result in an adverse effect on the CRL in terms of safety, operation or 

construction.  

5.2   The Requiring Authority will work with developers in a collaborative manner and may 

require alterations or changes to development proposals for the purpose in 5.1.   

5.3   The Requiring Authority may require alterations or changes to any proposal for 

development including but not limited to construction of basements and foundations 

where such works disturb the ground in a way that is likely to result in loading changes 

and result in deformations or produce other risks to the integrity of the CRL structures.  

5.4   Reasons shall be given by the Requiring Authority for these changes to demonstrate 

they are reasonably necessary to provide for safety, construction or operation of the 

CRL,  

5.5   Any proposal for  physical works or activities within the designation shall be provided 

to the Requiring Authority and will be assessed on the following: 

(a) Building height, size, mass and proximity to the CRL structures; 

(b) Foundation and basement designs; 

(c) Geotechnical conditions;  

(d) Separation between the CRL structures and the proposed development; 

(e) Nature of the activities including methods and staging  of construction; 

(f) The predicted loading change on the CRL structures  resulting from the 

development; and 

(g) Any other relevant information necessary to determine the likelihood and extent 

of any adverse effect that may occur as a result of the proposed development. 

These factors will also be relevant considerations in the drawback of the 

designation as provided for in Condition 3.1.  

5.6 That assessment shall be peer reviewed by an independent certified engineer, paid for 

by the Requiring Authority, and the findings supplied to the landowner/ developer and 

the Auckland Council for information. 

 

 Advice Notes relating to the Designation 

AN 1 3 

This is a designation for protection purposes only. It protects the City Rail Link 
infrastructure to be constructed, operated and maintained in a separate designation 
located beneath this designation. The use of the land within this designation is subject to 
the agreement of the Requiring Authority to protect the subterranean works below. Any 
person proposing to undertake physical works within this designation is required to contact 
the Requiring Authority and obtain its approval in accordance with provisions set out in 
section 176(1)(b) of the Resource Management Act 1991. 

AN 2 3 
If Network Utility Operators are carrying out works that do not require prior written 
consent of the Requiring Authority in accordance with condition 6 of this designation, they 
must carry out those works in accordance with the Corridor Access Request (CAR) Process 
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(as set out in Part 4 of the National Code of Practice for Utility Operators’ Access to 
Transport Corridors 2011) where that process applies to the works being carried out. 

 


